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Acronyms and Definitions

13290 Executive Order (EO) 13290 provides authority to Treasury for seized and

(E.O. 13290) vested funds, signed 3/20/03.

13303 Executive Order 13303 protects the DFI.

(E.O. 13303)

13315 Executive Order 13315 blocks property transfers from certain

(E.O. 13315) Iraqi individuals and interests.

1483 UN Security Council Resolution 1483 (2003)-United Nations Security Council
recognizes the “Authority,” CPA.

1506 Section 1506 P.L. 108-11 requires Quarterly Reports about Iraq
reconstruction.

2207 Section 2207 P.L. 108-106 requires Quarterly Reports from CPA.

3001 Section 3001 P.L. 108-106 requires Quarterly Reports from CPA-IG, also
establishes the CPA-IG.

AAA Army Audit Agency

AAE U.S. Army Acquisition Executive

ACA Army Contracting Agency

ACO Administrative Contracting Officer

AFARS U.S. Army Federal Acquisition Regulation Supplement

AFCEE Air Force Center for Environmental Excellence

AIG U.S. Army Inspector General

AIG-IPO U.S. Army Inspector General-Policy and Oversight

Altanmia Commercial Marketing Company of Kuwait—sub to Halliburton

AMC U.S. Army Materiel Command

AOR Area of Operation—CPA

Appropriated Funds made available to the CPA as a result of an act of Congress that

Funds permits the CPA to incur obligations and to make payments out of the
Department of Treasury for specified purposes.

ASA/ALT Assistant Secretary Army/Acquisitions, Logistics & Technology

BIAP Baghdad International Airport

BPA Blanket Purchase Agreement

C/N Congressional Notification

CENTCOM U.S. Military Central Command

CERF Commanders Emergency Response Fund

CERP Commanders Emergency Response Program

CiC Council for International Coordination

CID Criminal Investigation Command (U.S. Army)

CIVPOL Civilian Police

CJTF-7 Combined Joint Task Force 7

CLIN Contract Line Item Number
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CO

Contracting Officer

COM Chief of Mission

CONUS Continental United States

COR Contracting Officer Representative

CPA Coalition Provisional Authority

CPA-IG Coalition Provisional Authority, Office of Inspector General
CPACO CPA Contracting Office

CPAF Cost Plus Award Fee

CPFF Cost Plus Fixed Fee

DAIG Deputy Assistant Inspector General

DBA Defense Base Act

DCAA Defense Contract Audit Agency

DCC-W Defense Contracting Command Washington

DCIS Defense Criminal Investigative Service

DCMA Defense Contract Management Agency

DDR Demobilization, disarmament, and reintegration

DESC Defense Energy Support Center

DFARS Defense Federal Acquisition Regulation Supplement

DFI Development Fund for Iraq

DISA NCR Defense Information Systems Agency, National Capital Region
DITCO Defense Information Technology Contracting Organization
DO Departmental Offices

DoC Department of Commerce

DoD Department of Defense

DoD IG Inspector General of the Department of Defense

DoJ Department of Justice

Donor Funds

Monies given to the CPA by foreign nations or international
organizations to be used in the rebuilding and reestablishing of Iraqg and in
support of the Iraqi people

DoS Department of State

DoS IG Department of State Inspector General

DSRSG Deputy Special Representative of the Secretary General-Chair of
UNDG Trust Fund Steering Committee

DTIC Defense Technical Information Center

EOTFFC The Executive Office of Terrorist Financing and Financial Crime

EPRO Emergency Response Pipeline Repair Operation

Expenditure

Outflow of resources that the CPA spends to perform its function

FAQ

Frequently Asked Questions
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FAR

Federal Acquisition Regulation

FDC Federal Deployment Center

FFP Firm Fixed Price

FISMA Federal Information Security Management Act

FMAT Financial Management Assessment Team

FMP Free Media Program

FOIA Freedom of Information Act

FY Fiscal year

GAO Government Accountability Office

GDP Gross Domestic Product

GPRA Government Performance and Results Act

HCA Head of Contracting Activity

HHS Health and Human Services

HNS Host Nation Support

IAG Interagency Working Group—DoD, DoS, CPA, USAID, and OMB
group for IRRF implementation process

IAMB International Advisory and Monitoring Board

IBRD International Bank for Reconstruction and Development

ICDC Iraqi Civil Defense Corps

IDA International Development Association

IDIQ Indefinite Delivery Indefinite Quantity

IFF Iraqgi Freedom Fund

IFls International Financial Institutions

IFWG Iraq Financial Working Group

IGC Iraqi Governing Council

G Iraqi Interim Government

IIGC Iraq Inspectors General Council

IMF International Monetary Fund

IMN Iragi Media Network

INB Iragi National Bank

INL International Narcotics & Law enforcement

IPCC Iraq Property Claims Commission

IPP Independent Power Producers

IRMO Iraq Reconstruction Management Office

IRRF 1 Iraq Relief and Reconstruction Fund—$2.4 B IRRF set up in P.L. 108-11

IRRF 2 Iraq Relief and Reconstruction Fund—Funded with $18.6 B
($18.4 B after subtracting $210 M fund assistance for Jordan, Liberia, and
Sudan) in PL 108-106

IRFFI Iragi Reconstruction Fund Facility for Iraq

ISRB Iraqi Strategic Review Board

ITPT Interagency Transition Planning Team
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KBR Kellogg, Brown & Root, the Halliburton subsidiary

LOE Level of Effort

LOGCAP Logistics Civil Augmentation Program

LN Local National

LSU LOGCAP Support Unit

MILCON Military Construction

MNCI Multi-National Corps-Iraq

MNFI Multi-National Force-Iraq

MOA Memorandum of Agreement

MOBIS Management, Organizational and Business Improvement Services

MOU Memorandum of Understanding

NEA-I Near East Asia-lraq

NGO Non-Governmental Organization

NRCC Naval Regional Contracting Center

NRRRF Natural Resources Risk Remediation Fund

NSC National Security Council

O&M Operation & Maintenance

O&M, DW Operation & Maintenance, District Washington

Obligation The amounts of orders placed, contracts awarded, or services
received, which will require outlays during the same or future period

OFAC Office of Foreign Assets Control

OFF Oil For Food

0OGC Office of the General Counsel

OMA Operation & Maintenance, Army

OMB Office of Management and Budget

Operating The expenses that the CPA incurs during the normal cause of business.

Expenses Includes wages, materials, facilities, travel, etc.

Operation Iraqi Official title for the Military Operation in Iraq begun in March 2003

Freedom

ORHA Office of Reconstruction and Humanitarian Assistance

OSC Operations Support Command

OST Office of Security Transition

PARC Principal Assistant Responsible for Contracting

PCO Project and Contracting Office

PDF Portable Document Format

PMA President’'s Management Agenda

PMO Program Management Office

PRB Program Review Board

PRC Program Review Committee

Program A functional grouping of projects with a common goal
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Project A series of tasks undertaken by the CPA with clearly defined objectives and

deliverables
Public Law 108-106 $87.5 B appropriation measure passed 11/6/03 that includes CPA-IG
(P.L. 108-106) creation, $18.6 B ($18.4 B after subtracting $210 M fund assistance
for Jordan, Liberia, and Sudan) Iraq Relief & Reconstruction Fund Money
Public Law 108-11 First $74 B appropriation measure that included $2.4 B and set up the Iraq
(P.L. 108-11) Relief and Reconstruction Fund
PVO U.S. private voluntary organizations
QAD Quality Assurance Division
R,D, T&E Research, Development, Test, & Evaluation
RCC Regional Contracting Centers
RIE Restore Iraqi Electricity
RIO Restore Iraqi Oil
RRRP Rapid Regional Response Program
Seized Funds Funds consist of state-owned or regime-owned cash, funds, realizable

securities, or movable property that was captured and safeguarded by
coalition forces in Iraq.

SRB Strategic Review Board

T&M Time & Materials

TACOM U.S. Army Tank-automotive Armaments Command
TAL Transitional Administrative Laws

TCN Third-country National

TCV Total Contract Value

TO Task Order

TRIB Technology Investment Review Board

UN CT UN Country Team

UNDG United Nations Development Group

UNDG ITF UNDG lIraq Trust Fund

UNDP United Nations Development Program

UNHCR United Nations High Commissioner for Refugees
UNICEF United Nations Children’s Fund

UNMCR United Nations High Commissioner for Refugees
UNMIR United Nations Mission in Iraq

UNSCR United Nations Security Council Resolution
USAAA United States Army Audit Agency

USACE U.S. Army Corps of Engineers

USAID United States Agency for International Development
Vested Funds Iraqi funds that previously belonged to the former regime in Iraq were

frozen in US bank accounts and vested by the President of the United
States in a special account of the U.S. Department of the Treasury

World Bank ITF World Bank Iraq Trust Fund

WTO World Trade Organization
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Appendix A - Statutory Requirements

This appendix cross-references the pages of this report to the reporting requirements under
Public Law 108-106, Section 3001.
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Cross-reference of Report to Public Law 108-106

Supervision
Section Statute CPA-IG Action Page #
Report directly to and be under the | « Report to CPA
Sec. 3001 (e)(1) supervision of the head of the CPA Administrator. -9
Duties
Section Statute CPA-IG Action Page #
Conduct, supervise, and coordinate | * Review appropriated
audits and investigations of the funds.
treatment, handling and * Programs, operations,
expenditure of appropriated funds contracts using )
Sec. 3001 (f)(1) by the CPA in Iraq, and of the appropriated funds 11-31, 51-76
programs, operations, and
contracts carried out in utilizing
such funds including -
...the oversight and accounting of Review obligations and
Sec. 3001 ()(1)(A) | the obligation and expenditure of expenditures of 11-26, 51-70
such funds; appropriated funds.
...the monitoring and review of Review reconstruction
Sec. 3001 (f)(1)(B) | reconstruction activities funded by activities funded by 11-26, 51-70
such funds; appropriations.
...the monitoring and review of Review contracts using
Sec. 3001 (N(1)(C) contracts funded by such funds; appropriated funds. 11-26, 51-76
...the monitoring and review of the Review transfers
transfer of such funds and internal and external of
associated information between appropriated funds.
and among the CPA, other
Sec. 3001 (N(1)(D) departments, agencies and entities 11-26, 51-70
of the Federal Government, and
private and nongovernmental
entities; and
the maintenance of records on the Maintain audit records.
use of such funds to facilitate future
Sec. 3001 (N(1)(E) audits and investigations of the use 11-30
of such funds.
Establish, maintain, and oversee Establish, maintain, and
Sec. 3001 (H)(2) such systems, procedures, and oversee systems, 11-30
controls as the Inspector General procedures, and
considers appropriate controls.
...the duties and responsibilities ... Traditional I1G duties
Sec. 3001 (f)(3) under the Inspector General Act of 5-6, 11-26
1978
Coordinate with and receive Links to DoD IG; USAID
cooperation of IG of DoD and IG of IG 38-42,
Sec. 3001 (HN&O) | ysaip Appendix C
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Personnel, Facilities, and Other Resources

Section Statute CPA-IG Action Page #
Upon request of the Inspector + Establish working
General for information or group.
assistance from any department,
agency, or other entity of the
Federal Government, the head of
Sec. 3001 (M(4)A) | g eh entity shall, insofar as is 38-41
practicable and not in contravention
of any existing law, furnish such
information or assistance to the
IG...
Reports
Section Statute CPA-IG Action Page #
Not later than March 30, 2004, and | * Report — March 30,
every calendar quarter thereafter, 2004 Report — July 30,
Sec. 3001 (i)(1)... the Inspector General shall submit 2004 3
to the appropriate committees of
Congress a report
...summarizing the activities of the | + Summarize activities of
. Inspector General and the Coalition IG and CPA.
2:;’3001 ) Provisional Authority during the 5-10, 43-50
' 120-day period ending on the date
of such report.
Each report shall include, for the » Detailed statement of all
period covered by such report, a obligations,
Sec. 3001 (i)(1) detalled_ statement of all obligations, expenditures, and
(cont.) expenditures, and revenues revenues 51-70
' associated with reconstruction and
rehabilitation activities in Iraq,
including the following:
Obligations and expenditures of * Obligations and
Sec. 3001 (i)(1)(A) | appropriated funds. expenditures of 51-70
appropriated funds
A project-by-project and program- * Project-by-project and 51-70
Sec. 3001 (i)(1)(B) py-program accounting of the costs program_-by-program Appendix
incurred to date for the accounting of costs
. D,EFG
reconstruction of Iraq,
together with the estimate of the + Estimate cost to
Coalition Provisional Authority of complete each project
the costs to complete each project or program.
and each program.
Sec. 3001 (i)(1)(B) 76
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Section

Statute

CPA-IG Action

Page #

Revenues attributable to or
consisting of funds provided by

Revenues, obligations,
and expenditures of

Sec. 3001 (i)(1)(C) | foreign nations or international donor funds 51_7.0
o o Appendix H, |
organizations, and any obligations
or expenditures of such revenues.
Revenues attributable to or * Revenues, obligations,
. consisting of foreign assets seized and expenditures of 51-70,
Sec. 3001 (H(1)(D) or frozen, and any obligations or funds from seized or Appendix E, F
expenditures of such revenues. frozen assets
Operating expenses of the Coalition | « Operating expenses of
Sec. 3001 (i)(1)(E) Provisional Authorlty Ia.nd of any CPA or any N 51-70
other agencies or entities receiving organization receiving
appropriated funds. appropriated funds
In the case of any contract
Sec. 3001 (i)(1)(F) | described in paragraph i(2)(*see N/A
Sec. 3001 (i)(2) below)
Sec 3001 | Toe amauntof e conacto thr |+ Ameurtof ach
N(1(F)( ’ Appendix J
()(1(F)G) oreermont PP
Sec. 3001 A brief discussion of the scope of * Brief discussion of each 71-76,
()(1)(F)(ii) the contract or other agreement; contract scope Appendix J
A discussion of how the Coalition * Discussion of: how
Provisional Authority identified, and potential contractors
solicited offers from, potential were identified, how
Sec. 3001 contractors to perform the contract, offers were solicited, 71-76,
(D(1)(F)(iii) together with a list of the potential and a list of contractors Appendix J
contractors that were issued that were issued
solicitations for the offers; and solicitations
The justification and approval « Justification and
documents on which was based the approval documents for
S_ec. 3091 determination to use procedures contracts that were not 71‘76_=
(H(NF)(iv) other than procedures that provide full and open Appendix J
for full and open competition. competitions
A contract described in this » Describes a contract
paragraph is any major contract or
other agreement that is entered into
Sec. 3001 (i)(2) by the Coalition Provisional N/A

Authority with any public or private
sector entity for any of the following
purposes:
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To build or rebuild physical
infrastructure of Iraq.

» Describes a contract

Sec. 3001 (i)(2)(A) N/A
Section Statute CPA-IG Action Page #
To establish or reestablish a » Describes a contract
Sec. 3001 (i)(2)(B) | political or societal institution of N/A
Iraq.
Sec. 3001 (i)(2)(C) To provide products or services to » Describes a contract N/A
the people of Iraq.
Not later than June 30, 2004, and ¢ Submit semiannual IG
semiannually thereafter, the report to Congress on
Inspector General shall submit to July 30, 2004, and 3 5
Sec. 3001 (i)(3) the appropriate committees of semiannually A ’nd. B
Congress a report meeting the thereafter. bpendix
requirements of section 5 of the
Inspector General Act of 1978.
The Inspector General shall publish | « CPA-IG will take final
each report under this subsection in written report in
Sec. 3001 (i)(4) both English and Arabic on the electronic format - 10
Internet website of the Coalition translate and post to
Provisional Authority. website.
Each report under this subsection * If necessary, develop a
Sec. 3001 (i)(5) may include a classmed.anne_x if the classified annex. N/A
Inspector General considers it
necessary.
Report Coordination
Section Statute CPA-IG Action Page #
. IG shall also submit report to the » Submit a copy of report
Sec. 3001 () head of the CPA. to Ambassador Bremer. N/A
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Appendix B - Cross-reference of Report to IG Act of 1978

This appendix cross-references the pages of this report to the reporting requirements under
Inspector General Act of 1978.
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Cross-reference of Report to IG Act of 1978

Section Statute CPA-IG Action Page #

Section 4 (a)(2) “review existing and proposed » Comments on legislation and
legislation and regulation...make testimony 7-9
recommendations...”

Section 5(a)(1) “description of significant problems, | ¢ List problems, abuses, and
abuses, and deficiencies...” deficiencies from CPA-IG audit

reports, investigations and 11-42
inspections.

List pertinent information from

IIGC members.

Section 5(a)(2) “description of recommendations for List problems, abuses, and
corrective action...with respect to deficiencies from CPA-IG audit 11-33
significant problems, abuses, and reports, investigations, and
deficiencies...” inspections.

Section 5(a)(3) “identification of each significant
recommendation described in
previous semiannual reports on N/A
which corrective action has not been
completed...”

Section 5(a)(4) “a summary of matters referred to List CPA-IG Investigations that
prosecutive authorities and the have been referred. 27.30
prosecutions and convictions which List pertinent information from
have resulted...” [IGC members.

Section 5(a)(5) “a summary of each report made to List instances in which
the [Secretary of Defense] under information was refused CPA-
section 6(b)(2)...” (instances where IG auditors, investigators, or N/A
information requested was refused inspectors.
or not provided)

Section 5(a)(6) “a listing, subdivided according to List CPA-IG audit reports.
subject matter, of each audit report
issued...” showing dollar value of 11-26
questioned costs and
recommendations that
funds be put to better use.

Section 5(a)(7) “a summary of each particularly Provide a synopsis of the 11-26
significant report...” significant CPA-IG audits.

Section 5(a)(8) “statistical tables showing the total Develop statistical tables
number of audit reports and the total showing dollar value of 11
dollar value of questioned costs...” questioned cost from CPA-IG

audits.

Section 5(a)(9) “statistical tables showing the total Develop statistical tables
number of audit reports and the showing dollar value of funds
dollar value of recommendations put to better use by N/A

that funds be put to better use by
management...”

management from CPA-IG
audits.
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Section Statute CPA-IG Action Page #
Section 5(a)(10) “a summary of each audit report * Summarize CPA-IG audit
issued before the commencement of reports that made no
the reporting period for which no management decision.
management decision has been
made by the end of reporting period 11-26
an explanation of the reasons such
management decision has not been
made, and a statement concerning
the desired timetable for achieving a
management decision...”
Section 5(a)(11) “a description and explanation of the | « Explanation of CPA-IG audit
reasons for any significant revised reports in which significant 11-26
management decision...” revisions have been made to
management decisions
Section 5(a)(12) “information concerning any * Explanation of CPA-IG audit
significant management decision reports in which CPA-IG 11-26
with which the Inspector General is disagreed with management
in disagreement...” decision
Section 5(a)(13) “information described under * Provide information when
Section 804 [sic] of the Federal management has not met
Financial Management targets from a remediation plan.
Improvement Act of 1996...” N/A
(instances and reasons when an
agency has not met target dates
established in a remediation plan)
Section 8(f)(1) “information concerning the number | ¢ List CPA-IG audits that have
and types of contract audits...” concerned contract audits. N/A

+ List pertinent information from
[IGC members.
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Appendix C - Memorandum of Agreement

The Memorandum of Agreement was signed on June 25, 2004, between the Inspectors
General of the Department of State, Department of Defense, Coalition Provisional
Authority, and the U.S. Agency for International Development.
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MEMORANDUM OF AGREEMENT BETWEEN THE INSPECTORS GENERAL
OF THE DEPARTMENT OF STATE, THE U.S. AGENCY FOR
INTERNATIONAL DEVELOPMENT, THE DEPARTMENT OF DEFENSE AND
THE COALITION PROVISIONAL AUTHORITY

I. PURPOSE

This Memorandum of Agreement (MOA) is entered into in light of the unique
circumstances in Iraq addressed in the Emergency Supplemental Appropriations Act for
Defense and for the Reconstruction of Iraq and Afghanistan, 2004, P.L. 108-106, § 3001
(Supplemental). Consistent with the Supplemental, the Office of the Inspector General of
the Coalition Provisional Authority (CPA OIG) will terminate on December 31, 2004. In
order to proactively prevent fraud and abuse and ensure the continued effective conduct
and supervision of audits and investigations as provided for in the Supplemental relating
to the programs and activities of the Coalition Provisional Authority (CPA) and funds
from the Iraq Relief and Reconstruction Fund (IRRF) apportioned or otherwise made
available to U.S. Government entities for obligation, the Inspectors General of the
Department of State, the U.S. Agency for International Development, the Department of
Defense, and the Coalition Provisional Authority agree to the below.

II. SUPERVISION

As defined in the Supplemental, the status of the supervisory relationships of the Inspector
General of the Coalition Provisional Authority (CPA IG) will remain unchanged until
June 30, 2004. After June 30, 2004, the CPA 1G will report to and be under the general
supervision of the Secretary of Defense, consistent with the Supplemental and 5 U.S.C. §
3161 (Temporary Organizations Established by Law or Executive Order — Employment
and Compensation of Employees). In Iraq, the activities and employees of the CPA OIG
will be under the direction, coordination and supervision of the U.S. Chief of Mission
authority in Iraq.

III. RESPONSIBILITIES

A. In accordance with the Supplemental, the CPA OIG will endeavor to complete, before
its termination on December 31, 2004, all investigations and audits initiated by the CPA
OIG prior to July 1, 2004. Any such investigations and audits that are unfinished as of
December 31, 2004, will become the responsibility of the Inspector General of the agency
concerned.

B. After June 30, 2004, the Inspectors General of the Department of Defense, the
Department of State, the U.S. Agency for International Development, and such other U.S.
Government entities other than the CPA, as appropriate under existing authorities, will be
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responsible for initiating audits, inspections and investigations with respect to programs
and operations in Iraq of their respective agencies. Such Inspectors General may request
of the CPA OIG audits and investigations consistent with the Supplemental. Any such
audits and investigations that are unfinished as of December 31, 2004, will become the
responsibility of the Inspector General of the agency concerned.

C. After June 30, 2004, the CPA OIG may initiate new audits and investigations relating
to programs and operations of the CPA conducted prior to July 1, 2004, provided such
audits and investigations can reasonably be expected to be completed by December 31,
2004. The CPA OIG shall make every effort to complete such audits and investigations by
December 31, 2004. Any such investigations and audits that are unfinished as of
December 31, 2004, will become the responsibility of the Inspector General of the agency
concerned.

IV. COORDINATION

A. In carrying out their duties related to IRRF funds, the Offices of the Inspectors General
referenced in Section III, including the CPA OIG, shall coordinate with each other in
order to ensure effective oversight and avoid duplication of effort.

B. The CPA OIG may request other Offices of Inspectors General referenced in Section
III. to provide assistance, as appropriate.

C. The CPA 1IG will submit each report provided for in Section 3001(i) of the
Supplemental to the Secretary of Defense, the Secretary of State, the U.S. Chief of
Mission in Iraq, appropriate agency Inspectors General, and the Congressional
committees identified in section 3001(m) of the Supplemental.

V. RECOMMENDATIONS

Not later than September 1, 2004, the Inspectors General of the Department of Defense,
the Coalition Provisional Authority, the U.S. Agency for International Development, and
the Department of State, in consultation with the U.S. Chief of Mission in Iraq, will
recommend to the Secretary of State and the Secretary of Defense whether additional
statutory authority (including authority related to funding) or other administrative action is
required to address activities covered by this agreement.
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VI. EFFECTIVE DATE, AMENDMENT AND TERMINATION

This MOA will be effective upon signature and may be executed in counterparts. This
MOA may be amended in writing as mutually agreed by the Parties. Unless otherwise
agreed in writing, this MOA will terminate upon the expenditure of all IRRF funds.

Inspector General
Department of State

Date:

Inspector General
Department of Defense

Date:

Inspector General
U.S. Agency for
International Development

Date:

Inspector General
Office of the Inspector General of
the Coalition Provisional Authority

Date:
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Appendix D - Iraq Relief and Reconstruction Fund 2

Allocation by Agency

This appendix includes a table that details the apportionment of Iraq Relief and
Reconstruction Fund 2 (IRRF 2) allocations of funds by agency. The source of data is the
Office of Management and Budget.
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This Appendix includes a table that details the apportionment of Iraq Relief and Reconstruction Fund 2 (IRRF 2) allocations of funds by agency.
Iraq Relief and Reconstruction Fund (IRRF) -- Apportionment

Millions of Dollars DOD USAID STATE TREASURY TOTAL

Prev 3rd Qfr. Prev Prev Prev 3rd Qtr.

Appr- Revised [Totalto |Appr- 3rd Qtr. | Total to 3rd Qtr. | Total to | Appr- 3rd Qtr. |Total |Appr- Revised |Total to Un-
Category Allocation [ioned Action Date ioned Action |Date Action |Date ioned Action |to Date |ioned Action Date apportioned
Security & Law Enforcement $3,243| $2,331 $-] $2,331 $- $- $- $-| $645 $- $- $- $2,976 $- $2,976 $267
Law Enforcement 1396 630 0 630 0 0 0 0 645 0 0 0 1274 0 1274 122
--Police Training and Technical
Assistance 1043 277 277 0 0 0 645 0 0 0 921 0 921 122
-- Traffic Police 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Border Enforcement 280 280 280 0 0 0 0 0 0 0 0 0 280 0 280 0
-- Facilities Protection Services 73 73 73 0 0 0 0 0 0 0 0 0 73 0 73 0
National Security 1847 1702 0 1702 0 0 0 0 0 0 0 0 0 1702 0 1702 145
-- New Iragi Army 1605 1512 0 1512 0 0 0 0 0 0 0 0 0 1512 0 1512 94
of which:
-- NIA Facilities 602 602 602 0 0 0 0 0 0 0 0 0 602 0 602 0
-- NIA Equipment 608 544 544 0 0 0 0 0 0 0 0 0 544 0 544 64
-- NIA Operations and Training 395 365 365 0 0 0 0 0 0 0 0 0 365 0 365 30
-- Civil Defense Corps 242 190 0 190 0 0 0 0 0 0 0 0 0 190 0 190 52
of which:
-- Operations and Personnel 161 109 109 0 0 0 0 0 0 0 0 0 109 0 109 52
-- Equipment 81 81 81 0 0 0 0 0 0 0 0 0 81 0 81 0
Justice, Public Safety
Infrastructure, and Civil Society 1489 669 0 669 381 0 381 0 216 0 0 0 1276 0 1276 213
-- Other Technical Investigative
Methods 5 3 3 0 0 0 0 0 0 3 0 3 2
-- Witness Protection Program 40 5 5 0 0 25 0 0 0 30 0 30 10
-- Penal Facilities 100 67 67 0 0 0 0 0 0 67 0 67 33
-- Reconstruction and
Modernization of Detention
Facilities 139 67 67 0 0 0 29 0 0 0 96 0 96 43
-- Facilities Protection, Mine
Removal, Fire Service, and
Public Safety Facility and
Equipment Repairs 275 214 214 0 0 0 0 61 0 0 0 275 0 275 0
of which: 0 0
-- [Demining] [61] 0 0 0 0 0 0 0 0 0 0 0 [61] [61] [0]
-- Public Safety Training and
Facilities 139 139 139 0 0 0 0 0 0 0 0 139 0 139 0
-- National Security
Communications Network 90 75 75 0 0 0 0 0 0 0 0 75 0 75 15
-- Rule of Law 30 5 5 5 5 10 0 10 20
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Millions of Dollars DOD USAID STATE TREASURY TOTAL
Prev 3rd Qtr. Prev Prev Prev Prev 3rd Qtr.

2207 Appr- Revised |[Totalto |Appr- 3rd Qtr. |Totalto |Appr- 3rd Qtr. | Total to | Appr- 3rd Qtr. |Total |Appr- Revised |Total to Un-
Category Allocation [ioned Action Date ioned Action |Date ioned Action |Date ioned Action |to Date |ioned Action Date apportioned
-- Investigations of Crimes
Against Humanity 75 46 46 5 5 14 14 0 0 0 65 0 65 10
-- Judicial Security and Facilities 135 48 0 48 0 0 0 7 0 7 0 0 0 55 0 55 80
-- Democracy Building Activities 451 0 0 371 371 80 0 80 0 0 0 451 0 451 0
-- U.S. Institute of Peace (USIP) 10 0 0 0 0 0 0 0 0 0 0 0 10 0 10 0
-- USAID Administrative
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Electric Sector 5539 1321 0 1321 1217 0 1217 0 0 0 0 0 0 2538 0 2538 3001
-- Generation 2791 406 406 989 989 0 0 0 0 0 0 1395 0 1395 1396
-- Transmission 1550 404 404 0 0 0 0 0 0 0 0 0 404 0 404 1146
-- Network Infrastructure 998 311 311 228 228 0 0 0 0 0 0 539 0 539 459
-- Automated Monitoring and
Control System 150 150 150 0 0 0 0 0 0 0 0 0 150 0 150 0
-- Institutional Strengthening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Security 50 50 50 0 0 0 0 0 0 0 0 0 50 0 50 0
-- USAID Administrative
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Oil Infrastructure 1701 1701 0 1701 0 0 0 0 0 0 0 1701 0 1701 0
-- Infrastructure 1200 1200 0 1200 0 0 0 0 0 0 0 1200 0 1200 0
-- Emergency Supplies of
Refined Petroleum Products 501 501 501 0 0 0 0 0 0 0 0 0 501 0 501 0
Water Resources and Sanitation 4148 534 0 534 358 0 358 0 0 0 0 0 0 892 0 892 3257
Public Works Projects 3373 469 0 469 335 0 335 0 0 0 0 0 0 805 0 805 2568
-- Potable Water 2646 308 308 239 239 0 0 0 0 0 0 548 0 548 2098
-- Water Conservation 31 31 31 0 0 0 0 0 0 0 0 0 31 0 31 0
-- Sewerage 675 130 130 75 75 0 0 0 0 0 0 205 0 205 470
-- Solid Waste Management/
Trash Trucks 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Other Solid Waste
Management 21 0 0 0 21 0 21 0 0 0 0 0 0 21 0 21 0
Water Resources Projects 775 64 0 64 23 0 23 0 0 0 0 0 0 87 0 87 688
-- Pumping Stations and
Generators 159 44 0 44 23 23 0 0 0 0 0 0 66 0 66 93
-- Irrigation and Drainage
Systems 128 0 0 0 0 0 0 0 0 0 0 0 0 0 0 128
-- Major Irrigation Projects 151 5 5 0 0 0 0 0 0 0 0 0 5 0 147
-- Dam Repair, Rehab, and New
Construction 152 16 16 0 0 0 0 0 0 0 0 0 16 0 16 136




Millions of Dollars DOD USAID STATE TREASURY TOTAL
Prev 3rd Qtr. Prev Prev Prev Prev 3rd Qtr.

2207 Appr- Revised |Totalto |Appr- 3rd Qtr. |Totalto |Appr- 3rd Qtr. |Total to | Appr- 3rd Qtr. |Total |Appr- Revised |Total to Un-
Category Allocation [ioned Action Date ioned Action |Date ioned Action |Date ioned Action |to Date |ioned Action Date apportioned
-- Umm Qasr to Basra Water
Pipeline and Treatment Plant 114 0 0 0 0 0 0 0 0 0 0 0 0 0 114
-- Marsh Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Basra Channel Flushing 71 0 0 0 0 0 0 0 0 0 0 0 0 0 71
- USAID Administrative
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transportation &
Telecommunications Projects 500 467 0 467 0 0 0 0 0 0 0 0 467 0 467 33
-- Airports 115 115 115 0 0 0 0 0 0 0 115 0 115 0
-- Umm Qasr Port Rehab 40 40 40 0 0 0 0 0 0 0 0 40 0 40 0
-- Railroad Rehab and
Restoration 210 210 210 0 0 0 0 0 0 0 0 210 0 210 0
-- Iraqi Telecom and Postal
Corporation 20 15 15 0 0 0 0 0 0 0 0 15 0 15 5
-- Iraqi Communications
Systems 90 70 70 0 0 0 0 0 0 0 0 70 0 70 20
-- Iraqi Communications
Operations 25 17 17 0 0 0 0 0 0 0 0 17 0 17 8
Roads, Bridges, and
Construction 370 263 0 263 7 0 7 0 0 0 0 0 270 0 270 100
-- Housing Construction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Public Buildings Construction
and Repair 130 123 123 7 7 0 0 0 0 0 130 0 130 0
-- Roads & Bridges 240 140 140 0 0 0 0 0 0 0 140 0 140 100
Health Care 793 437 65 502 75 0 75 0 0 0 0 0 512 65 577 216
-- Nationwide Hospital and Clinic
Improvements 443 282 282 0 0 0 0 0 0 0 0 282 0 282 161
-- Equipment Procurement and
Modernization 300 155 65 220 25 25 0 0 0 0 0 180 65 245 55
-- Pediatric Facility in Basra 50 0 0 0 50 0 50 0 0 0 0 0 50 0 50 0
-- Initiate 700m Basrah Hospital
Project 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Health Care Partnerships 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- USAID Administrative
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Private Sector Development 184 0 0 0 125 0 125 0 0 10 0 10 135 0 135 49
-- American-Iraqi Enterprise
Fund 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Expand Network of
Employment Centers 8 0 0 7 7 0 0 0 0 0 7 0 7 1

AILI0Y)NY [BUOISIAOIJ UONI[E0)) [BIIUILN) .103d3dsuf ay) Jo IO

ssa13uo)) 03 1oday ‘400z ‘0€ Anf




ssa13uo)) 03 1oday ‘400z ‘0€ Anf

AILIOYINY [BUOISIAOIJ UONI[E0)) [BIIUIL) .103d3dsuf ay) Jo IO

Millions of Dollars DOD USAID STATE TREASURY TOTAL
Prev 3rd Qtr. Prev Prev Prev Prev 3rd Qtr.

2207 Appr- Revised |[Totalto |Appr- 3rd Qtr. |Totalto |Appr- 3rd Qtr. | Total to | Appr- 3rd Qtr. |Total |Appr- Revised |Total to Un-
Category Allocation [ioned Action Date ioned Action |Date ioned Action |Date ioned Action |to Date |ioned Action Date apportioned
-- Training 132 0 0 93 93 0 0 0 0 0 0 93 0 93 39
-- Micro-Small-Medium
Enterprises 44 0 0 25 0 25 0 0 0 10 0 10 35 0 35 9
-- USAID Administrative
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Education, Refugees, Human
Rights, Democracy, and
Governance 259 18 0 18 99 0 99 120 0 120 22 0 22 259 0 259 0
-- Migration & Refugee
Assistance 105 0 0 0 7 7 98 98 0 0 0 105 0 105 0
-- Local Information Centers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Property Claims Tribunal 10 0 0 0 0 0 0 10 10 0 0 0 10 0 10 0
-- Banking System
Modernizations 30 8 8 0 0 0 0 0 22 22 30 0 30 0
-- Business Training Courses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
-- Human Rights 15 2 2 1 1 12 12 0 0 0 15 0 15 0
-- Education 89 8 8 81 0 81 0 0 0 0 0 0 89 0 89 0
-- Civic Programs 10 0 0 0 10 0 10 0 0 0 0 0 0 10 0 10 0
-- USAID Administrative
Expenses 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
USAID Administrative Expenses 29 29 29 29 0 29 0
Administrative Expenses for
CPA Successor 184 184
Grand Total $18,439( $7,741 $65 $7,806| $2,291 $- $2,291 $980 $- $980 $32 $- $32| $11,0542 $65( $11,1192 $7,320

aIncludes $10.0 M previously apportioned to U.S. Institute for Peace for Justice, Public Safety Infrastructure, and Civil Society.

Table D-1: Apportionment of Iraq Relief and Reconstruction Fund 2 (IRRF) allocation of funds by agency.
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Appendix E - Seized Currency Expenditure Status

The source of this data is the June 30, 2004, CPA monthly financial report.
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Seized Funds

More than $900 million in various currencies was seized from multiple Iraqi sources from
March 2003—June 2004. Table E-1 presents the seized currency total and how these funds

have been used.

Seized Currency as of June 30, 2004 (in millions)

Program Category Ceilings Commitments | Obligations | Disbursements
Stipend Pay $45.000 $30.838 $30.838 $30.838
Non-ministry Repair/ 327.776 203.060 203.060 195.337
Reconstruction/

Humanitarian Assistance

Regional Directors and 200.128 200.005 191.587 190.288
Commanders Emergency

Response Fund

Ministry Operations 258.551 258.280 258.280 258.280
Iraqgi Constitutional Convention IT 3.823 0.000 0.000 0.000
Support

MANPADS Weapons Buyback 1.500 0.689 0.610 0.320
Program

USACOE Fuel Contract 90.000 90.000 90.000 90.000
Total $926.7787 $782.872 $774.375 $926.778

a. This does not include $50K not yet released.

Table E-1 Seized currency. Data not formally reviewed or audited.
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Appendix F - Vested Currency Expenditure Status

The source of this data is the June 30, 2004, CPA monthly financial report.
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Vested Assets

Table F-1 lists the uses of vested assets. Expenditures began under the Office of
Reconstruction and Humanitarian Assistance in April 2003, and the funding process was
transferred to the Coalition Provisional Authority.

Vested Assets as of June 30, 2004 (in millions)

Program Category Ceilings Commitments | Obligations Disbursements
Emergency Payments $79.924 $78.939 $78.939 $78.924
g:rgvtgﬁtr;gmf”ts Iraqi Civil 1,009.825 1,009.798 1,009.798 1,006.269
Regular Payments Pensioners 99.510 99.510 99.510 99.510
Stipend Pay 0.190 0.089 0.089 0.000
Specialized Workers 0.134 0.134 0.134 0.134
Non-ministry Repair/

Reconstruction/Humanitarian 129.532 104.323 104.323 101.231
Assistance

gg(l)%r’%%%cy Projects, Less than 2.475 2.475 2.475 2.475
Fire Stations 2.186 1.172 1.172 1.027
Hospital Generators 9.000 9.000 9.000 8.198
Ministry Operations 375.555 365.366 365.366 358.761
Radio Expenditure 15.800 15.800 15.800 15.146
Total $1,724.131 $1,686.606 $1,686.606 $1,671.675

Table F-I: Vested Assets. Data not formally reviewed or edited.

Office of the Inspector General Coalition Provisional Authority
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Appendix G - Iraqi National Budget

The first 2004 Iraq National Budget (INB) was created in fall 2003 and approved in
October. It includes revenue and expenditure projections for 2004, 2005, and 2006. An
amended 2004 Iraq National Budget was created in March 2004 that focused solely on
2004. The March 2004 budget increased expenditures from $13.4 billion to $19.9 billion.
With the addition of $2.5 billion in funding from the UN Oil for Food program in April, a
second revised budget was drafted in June. This budget, while not yet officially approved,
calls for $22.4 billion in expenditures.

The INB is based on a previous framework allocating money to individual ministries based
on the categories listed in Table G-1. Various national programs have been included under
the Ministry of Finance, including the Commanders Emergency Response Program
(CERP), public distribution system, and foreign obligations. Table G-2 provides more
detail for several key programs.

The source of this data is Ministry of Finance via Coalition Provisional Authority.

Office of the Inspector General Coalition Provisional Authority
July 30, 2004, Report to Congress
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Draft Amended June Budget 2004 (in millions)

. . Staff Service Goods Assets Capital Transferred Foreign Salg D6 Mlnls_try Grand
Ministry (English) . . . . . . o Retirement Capital
Expenditures | Requirements | Requirements | Maintenance | Expenditures | Expenditures | Obligations : Total
Rewards Projects
Agriculture $20.5 $2.3 $42.7 $2.3 $5.0 $10.0 $0.0 $0.0 $66.8 $149.6
Awqaf 11.6 0.2 0.8 0.2 0.2 0.0 0.0 0.0 54 18.4
Board of Supreme 3.3 4.4 1.8 5.5 9.0 0.0 0.0 0.0 0.3 24.3
Audit
Central
Organization for 1.0 0.2 0.1 0.1 0.7 0.0 0.0 0.0 0.0 2.2
Standards and
Quality Control
Communications 0.4 0.0 0.2 0.2 0.6 0.0 0.0 0.0 135.0 136.4
Culture 5.2 55 0.6 0.4 0.6 0.0 0.0 0.0 1.0 13.4
Displacement & 0.6 1.4 13 13 13 0.0 0.0 0.0 1.0 6.9
Migration
Education 680.3 74.7 21.9 0.8 8.4 0.2 0.0 0.0 166.7 952.9
Electricity 1.5 0.1 166.1 0.2 0.2 0.0 0.0 0.0 836.2 1,004.2
Environment 1.6 45 0.5 0.3 0.3 0.0 0.0 0.0 1.0 8.2
Finance 877.1 104.3 0.7 1.6 9.2 11,904.2 1,178.9 797.0 183.6 | 15,056.6
Foreign Affairs 3.6 304 1.0 2.0 25 0.7 0.0 0.0 6.0 46.2
Governing 1.1 5.1 0.5 0.0 0.0 0.0 0.0 0.0 0.0 6.7
Council
Health 227 .1 36.2 640.7 37.3 35.8 0.0 0.0 0.0 50.0 1,027.1
Higher Education 137.5 14.7 6.2 8.5 17.5 0.0 0.0 0.0 8.0 192.4
Housing and 21.1 0.8 0.7 117 3.3 0.0 0.0 00| 2334| 2711
Construction
Human Rights 1.7 3.9 04 0.2 52 0.0 0.0 0.0 2.0 13.4
IMN 2.8 96.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 98.8
Industry and 15 4.1 0.1 0.4 0.6 2.0 0.0 0.0 0.0 8.6
Minerals
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Draft Amended June Budget 2004 (in millions)

Salaries &

Ministry

Ministry (English) Staff Service Goods Assets Capital Transferred Foreign Retirement Capital Grand
v (Eng Expenditures | Requirements | Requirements | Maintenance | Expenditures | Expenditures | Obligations P Total
Rewards Projects
Interior 360.9 31.0 47.3 30.2 490.8 0.0 0.0 0.0 103.3 1,063.5
Justice & Prisons 32.8 14.1 40.5 4.1 8.3 0.0 0.0 0.0 42.6 142.5
Labor & Social 12.5 6.2 3.8 9.3 9.7 23.8 0.0 0.0 67.1 132.4
Affairs
Municipalities and
Public Works 13.6 9.7 2.9 3.1 2.9 2.0 0.0 0.0 166.0 200.2
Qil 2.0 6.8 6.7 10.2 26.8 0.0 0.0 0.0 760.0 812.5
Planning 25 4.1 1.1 1.5 8.8 0.1 0.0 0.0 33.0 51.1
Science and 16.6 17 13 0.5 4.8 0.2 0.0 0.0 5.2 30.2
Technology
Security Affairs
and National 76.3 1.3 70.3 1.3 260.0 0.0 0.0 0.0 61.4 470.7
Defense
Trade 3.1 1.1 0.5 0.5 3.2 0.0 0.0 0.0 3.0 11.4
Transport 43 15.5 0.8 24 1.3 0.1 0.0 0.0 217.0 241.3
Water Resources 14.9 3.0 1.0 3.3 0.0 0.0 0.0 0.0 128.2 150.4
Youth and Sport 3.4 2.0 25 2.5 2.0 1.0 0.0 0.0 2.8 16.2
Grand Total $2,542.5 $485.3 $1,065.1 $141.9 $919.1 $11,944.2 $1,178.9 $797.0 | $3,286.0 | $22,360.0

Table G-1: Draft Amended 2004 Budget. Data not formally reviewed or audited.




Revised Iraqi Budget, March 2004 with OFF Additions

_ . A Salaries o Othe_r Capital o New O!=F Budgeted
Ministry Funding (in millions) (inc. FPS) perating Projects ther Total Deposits Total
Expenses Total
Finance (with selected major payments) $17 $12,938 $184 $814 | $13,593 $1,580 $15,533
Public Distribution System 2,400 2,400 200 2,600
Fuel Imports 2,100 2,100 0 2,100
Transfer Payments 1,671 1,671 0 1,671
Foreign Obligations (e.g. reparations) 1,432 1,432 0 1,432
LocallRegional Grants 831 831 0 831
Salaries and Retirement Awards 797 797 0 797
SOE Restructuring and Salary Support 761 761 50 811
Regional Development 600 600 277 877
Nation Building Projects 571 571 0 571
Additional Security Projects 500 500 500 1,000
Rapid Regional Response Program 225 225 0 225
CERP 70 70 123 193
All Other 981 981 430 1,411
Electricity 8 210 900 - 1,118 315 1,433
Health 230 750 50 - 1,030 0 1,030
Education 682 103 170 - 955 0 955
Transport 7 82 212 - 301 0 301
Housing 37 17 233 - 287 0 287
Oil 5 56 200 - 261 460 721
Public Works 15 21 166 - 202 0 202
Water Resources 19 7 128 - 155 0 155
Interior 367 108 10 - 485 0 485
Justice 42 67 42 - 151 0 151
Defense 77 24 0 - 101 0 101
Other Agencies 265 425 237 - 927 130 1,057
Total $1,773 $14,809 $2,532 $814 | $19,926 $2,485 $22,411
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Table G-2: Overview draft Amended June 2004 budget (from CPA weekly update).




Appendix H - International Reconstruction Fund Facility for Iraq

This appendix outlines the International Reconstruction Fund Facility for Iraq (IRFFI).

Office of the Inspector General Coalition Provisional Authority
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International Reconstruction Fund Facility for Iraq (IRFFI)

The World Bank and the United Nations Development Group (UNDG) led the creation of
the International Reconstruction Fund Facility for Iraq (IRFFI) to provide a multi-national
vehicle to coordinate reconstruction efforts with the emerging Iraqi government. The IRFFI
comprises two trust funds run by the World Bank and UNDG. Each trust fund has
developed a strategic framework for its operations that has been reviewed by the Iraqi
Strategic Review Board (ISRB), the Ministry of Planning and Development Cooperation
(MoPDC), and the donor committee:

* A Facility Coordination Committee will coordinate the two trust funds. The
committee, which will meet monthly, will include members of the World Bank and
UNDG. A member of the International Monetary Fund (IMF) participates as
an observer.

* A Facility Donor Committee representing each government that has contributed at
least $10 million to the IRFFI will meet semiannually to provide oversight and
approve programs and priorities. The committee also has up to two members who
are chosen by consensus from among donor nations whose contributions are less
than $10 million.

The IRFFI will fund projects outside the CPA/Program Management Office (CPA/PMO)
program, but efforts between the CPA/PMO and IRFFI must be coordinated on all levels.
The ISRB and the Ministry will act as central points of coordination and encourage direct
communication between the organizations.

As of June 30, $849 million has been deposited into the IRRFI. Table H-1 lists the current
deposits by country into the respective trust funds. The largest donor, Japan, has pledged
67% of the trust fund donations.

UN Development Group (UNDG) Iraq Trust Fund

In early 2004, the UN Country Team for Iraq developed a strategic assistance plan that has
been formally approved by the Iraqi government and the donor community. These are the
key elements of the plan:

* grouping sectoral activities into 10 clusters
* encouraging joint logistical support across cluster activities
 soliciting Iraqi prioritization of reconstruction needs as part of the planning process

At the Abu Dhabi Donors Conference in February 2004, 727 Irag-prioritized projects
outside the CPA/PMO framework were introduced, generated primarily by the Iraqi line
ministries and coordinated by MoPDC. Maintaining this coordination and cross-ministry
prioritization will be both an important objective and a challenge. The UNDG Trust Fund
has formalized general principles for prioritizing programs within a cluster, as well as
general criteria for prioritizing cluster activities for funding. The trust fund provides a core

Office of the Inspector General Coalition Provisional Authority
July 30, 2004 Report to Congress



amount of “earmarked” funds within a sector and also keeps a substantial portion of
“unearmarked” funds that can be used either within a sector or shifted across sectors to
respond to emerging priorities and events.

A Steering Committee is responsible for allocating the funds, and Iraqi authorities must
approve all projects before their implementation. Table H-2 shows the status of earmarked
and unearmarked UNDG trust fund monies by cluster, as of May 20, 2004.

UNDG Iraq Trust Fund
Cluster Amount

Education & Culture $41,450,278
Health 49,966,993
Water & Sanitation 21,500,000
Infrastructure & Housing 68,849,219
Agriculture, Water Resources, & Environment 40,607,086
IDPs and Refugees 9,741,315
Total $232,114,891

Table H-1: Status of earmarked and unearmarked UNDG trust fund monies by cluster. Data
not formally reviewed or edited.

World Bank Iraq Trust Fund and World Bank Assistance

The World Bank has provided valuable analytical and administrative support for the
reconstruction of Iraq, including participation in the joint needs assessment with the UN in
October 2003 and administration of the World Bank Iraq Trust Fund (WBITF). In
January 2004, the World Bank released an “Interim Strategy Note of the World Bank
Group for Iraq.” This document outlined three objectives for the interim period (the first
six to nine months of 2004):

1. Prepare and implement emergency operations to address urgent needs.
2. Build Iraqi institutional capacity.
3. Lay the groundwork for Iraq’s medium-term program (2005-2007).

The World Bank will use WBITF resources to finance projects and use internal, budgeted
resources for economic and sector work, as well as policy advice. To accomplish the first
objective, most WBITF funds will be used in emergency operations for key infrastructure,
social services, and employment creation. Three main WBITF projects are under way:

* The Emergency Education Rehabilitation Project has committed $40 million for
textbook printing and $60 million for school rehabilitation.

» The Emergency Infrastructure Rehabilitation Project will spend $100-120 million
during the second half of 2004 on water supply, sanitation, and municipal
infrastructure in Baghdad and other urban areas.

Office of the Inspector General Coalition Provisional Authority
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* The Emergency Community Infrastructure Rehabilitation Project, scheduled for the
latter half of 2004, is a $20 million pilot program for rural areas designed to improve
irrigation, water supply, and sanitation.

The second primary objective is to build Iraqi institutional capacity. The WBITF and other
bilateral donor funds have been committed to a comprehensive training program that
improves the skills of Iraqi officials across a wide array of subjects. The training curriculum
includes project implementation, procurement, financial management, and social and
environmental safeguards. As of June 30, 2004, over 400 Iraqi civil servants have been
trained through 14 seminars conducted in Amman and other sites outside of Iraq. The
World Bank projects that this will grow to more than 600 by August 2004. The IMF has
also provided support for technical assistance in this area.

The third objective, laying the groundwork for Iraq’s medium-term program (2005-2007),
is being met through internal World Bank resources. The economic and sector work
program has been grouped in three clusters:

+ economic reform and transition
* poverty, safety nets, and social development
* public sector management

To provide a support framework for policy formulation, the World Bank and Iraqi officials
are meeting in an extensive series of seminars, roundtables, workshops, and training
sessions. Through a series of analytical studies, individual interactions, and policy notes,
the World Bank hopes to help Iraq transition to a liberal, diversified market economy with
a developed social protection system.

Office of the Inspector General Coalition Provisional Authority
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Total IRFFI Donor Contributions and

World Bank & UNDG Iraq Trust Fund Allocations as of July 1, 2004

Donor Worlq S UN Commitments DL B.ank UN Deposits
Commitments Deposits
Australia $10,199,000.00 $4,396,800.00 $10,199,000.00 $4,396,800.00

Australia (from
AusAID & DIMIA)

NA

3,292,461.60

3,292,461.60

Canada

22,260,146.92

22,468,491.62

22,260,146.92

22,468,491.62

E‘;ﬁfﬂeuan’;ty 100,000,000.00 100,000,000.00 100,000,000.00 58,616,800.00
European

gg;“cﬂg:'ty Rapid 3,573,096.00 6,200,000.00 3,573,096.00 5,617,977.53
Mechanism

Finland NA NA 0 0
Greece NA 3,600,000.00 0 0
Iceland 1,000,000.00 NA 1,000,000.00 0
India 5,000,000.00 5,000,000.00 2,500,000.00 2,500,000.00
Ireland NA 1,226,400.00 0 1,226,400.00
ltaly NA 12,200,000.00 0 0
Japan 130,000,000.00 360,000,000.00 90,000,000.00 | 360,000,000.00°
Korea NA NA 0 0
Kuwait 5,000,000.00 5,000,000.00 5,000,000.00 5,000,000.00
Netherlands 6,000,000.00 NA 6,143,000.00 0
New Zealand NA 940,800.00 0 940,800.00
Norway 2,168,000.00 2,168,000.00 2,203,000.00

Qatar 5,000,000.00 5,000,000.00 2,500,000.00 2,500,000.00
Spain 20,000,000.00 NA 0 0
Sweden 5,000,000.00 5,000,000.00 0 0
Turkey 1,000,000.00 200,000.00 0 0
United Kingdom 71,384,000.00 55,970,149.25 71,384,000.00 55,970,149.25
United States 5,000,000.00 5,000,000.00 5,000,000.00 5,000,000.00
Total $392,584,242.92 | $597,663,102.47 |  $321,762,242.92 $527,529,880

2 Includes $98,196,420 in a holding account, pending project assignment.

Table H-2: Total IRFFI Donor Contributions and World Bank & UNDG Iraq Trust Funds
Allocations. Data not formally reviewed or edited.
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Appendix I - List of International Pledged Support for

Iraq Reconstruction (Madrid Pledges)

This appendix contains an updated list of the June 2004 pledges originally offered at the
International Donors Conference for Iraq Reconstruction, held in Madrid on
October 23-24, 2003 (does not include the U.S. component).

The source of this data is unofficial State Department estimate (June 2004).

Office of the Inspector General Coalition Provisional Authority
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Donor Funds

This table lists the updated pledges made by countries and organizations at the Madrid

Donors Conference.

Madrid
Donor Conference
Pledges
Australia $45,660,000
Austria 5,500,000
Belgium 5,900,000
Bulgaria 640,000
Canada 187,500,000
Chile 300,000
China 25,000,000
Cyprus 120,000
Czech Republic 14,700,000
Denmark 27,000,000
European Community 235,600,000
Estonia 1,000,000
Finland 5,900,000
Greece 3,500,000
Hungary 1,200,000
Iceland 2,500,000
India 10,000,000
Iran 5,000,000
Ireland 3,500,000
Italy 235,600,000
Japan 4,914,000,000
Korea 200,000,000
Kuwait 500,000,000
Luxembourg 2,400,000
Malta 270,000
Netherlands 9,400,000
New Zealand 3,400,000
Norway 12,900,000
Oman 3,000,000
Pakistan 2,500,000
Qatar 100,000,000
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Madrid

Donor Conference
Pledges
Saudi Arabia 500,000,000
Slovenia 420,000
Spain 220,000,000
Sweden 33,000,000
Turkey 50,000,000
United Arab Emirates 215,000,000
United Kingdom 452,300,000
Vietnam 700,000

IMF (low range)

2,500,000,000

World Bank (low range)

3,000,000,000

Total

$13,535,410,000

Table I-1: Pledges of reconstruction aid to Iraq by country (as of June 6, 2004).

Data not formally reviewed or edited.

Office of the Inspector General Coalition Provisional Authority
July 30, 2004, Report to Congress
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Appendix J - List of Contracts

Verified Contracts

As required by Public Law 108-107 Section 3001 (i)(1)(F), Table J-1 lists all of the major
contracting actions received by July 1, 2004, that CPA-IG auditors verified in support of
the reconstruction of Iraq. The data is listed by contracting agency. Contractor names will
be available on the CPA-IG Web site (www.cpa-ig.org) in the near future. Iraqi contractor
names may be available upon written request.

The contract data was gathered for these agencies:

* Army Contracting Agency

» Air Force Center for Environmental Excellence

* Army Material Command

*  Commander U.S. Army CECOM, AQC Center

* Coalition Provisional Authority

* Defense Contracting Command — Washington

* Defense Contract Management Agency

* Defense Information Systems Agency, National Capital Region
* Defense Information Technology Contracting Organization
* Naval Facilities Engineering Command

+ Pentagon Renovation Office

* Department of State

« U.S. Army Tank-automotive Armaments Command

« U.S. Army Corps of Engineers

» U.S. Agency for International Development

Office of the Inspector General Coalition Provisional Authority
July 30, 2004, Report to Congress



How . Copy of J&A
Type Offers b Documents
yp Verified Total Verified Total | Type ” Potential
Date of and . . Competition were for Other
Contract No Scope of Work . Value (incl. Obligated of . Contractors
Award Kind of . Type Identified than Full &
Options) Amount Funds Issued
Contract and Solicitations Open
Solicited Competition
Army Contracting Agency
WI1QV1-04-F- 24 Contract Specialists 25-Feb-04 FFP $20,496,685.44 $10,118,040.00| O&M Competitive We.b N/A N/A
0077 Posting
Web
DABKO01-03-C-0007 |New Iragi Army (NIA) trainers 25-Jun-03 CPFF $55,999,949.00 $55,999,949.00( IFF Competitive Posting N/A N/A
(5 bids)
W91RUS-04-C- . . Not - Web
0028 CMATT wireless voice/data support | 23-Apr-04 FFP $17,246,479.00 $7,879,000.00 available Competitive Posting N/A N/A
W911S0-04-A-0001 . ) - Web
TO 0001-0009 Security services 3-Dec-03 | FFP BPA $34,063,177.49 $15,231,357.45| Approp. | Competitive Posting N/A N/A
W911S0-04-A-0004 . ) " Web
TO 0001-0009 Security services 4-Dec-03 | FFP BPA $80,891,889.20 $30,678,291.11| Approp. | Competitive Posting N/A N/A
Solicitation -
. . . ASRC Airfield
W91180-04-C-0002 | 1ectrical Power Security Services | 4q o gq | FFP $19,000,000.00  $19,000,000.00 O8M | Sole Source | '28@ | anq Rantge N/A
(EPSS) Services Small h
. Services Inc.
Business
W91180-04-C-0003 | Se0urty for contractors and PMO 55 iy 04| cPFF | $292,490,123.00]  $92,310,681.00] N | Competitive | ' o N/A N/A
personnel in Iraq. available Posting
Air Force Center for Environmental Excellence
Solicitation
EOA§§O3'O4'D'8669' Renovate Tadji Army Aviation Base | 15-Apr-04 | CPFF $23,863,560.00 $23,863,560.00| Approp. | Competitive | to IDIQ N/A N/A
holders
. . Solicitation
FAB903-04-D-8671-|\Renovate An Numaniyah Military | 55 1. 04| cprr $65,449,155.00|  $65,449,155.00| Approp. | Competitive | to IDIQ N/A N/A
0001 Base
holders
Solicitation
FA8903-04-D-8672- |Renovate and construct New "
0003 Brigade Kirkuk Military Base 15-Apr-04 CPFF $47,500,528.00 $47,500,528.00| Approp. | Competitive to IDIQ N/A N/A
holders
) - ) . Solicitation
FA8903-04-D-8672- |Provide utilities at Kirkush Military i
0006 Training Base (KMTB) 26-Apr-04 CPFF $16,957,621.00 $16,957,621.00| Approp. | Competitive to IDIQ N/A N/A
holders
FA8903-04-D-8672- Renovate and construct permanent Solicitation
0008 utilities at An Numaniyah Military 22-Apr-04 CPFF $34,385,764.00 $34,385,764.00| Approp. | Competitive to IDIQ N/A N/A
Base holders
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Type Offers b Documents
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Award Kind of . Type Identified than Full &
Options) Amount Funds Issued
Contract and Solicitations Open
Solicited Competition
Repair schools, governorate of L
FA8903-04-D-8672- [Muthanna, Thi-Qar, Missan, & Solicitation
L ’ ) 19-May-04| CPFF $29,188,920.00 $29,188,920.00| Approp. | Competitive to IDIQ N/A N/A
0011 Wassit, and renovate Ministry of
3 o holders
Environment HQ building
FA8903-04-D-8675- Renovate Tadji MlllFary Base, N Solicitation
0001 Renovate New Iraqi Army Baghdad | 22-Jan-04 CPFF $33,791,491.00 $33,791,491.00| Approp. | Competitive to IDIQ N/A N/A
Recruiting Station holders
Solicitation
FA8903-04-D-8676 . . CPFF / - to IDIQ
TO8 Renovate Al Kasik Army Base in Iraq| 22-Jan-04 CPAF/IDIQ $75,441,147.00 $75,441,147.00| Approp. | Competitive holders N/A N/A
(6 bids)
. Solicitation
FABI03-04-D-8676-|Renovate Al-Kasik Miltary Base for | 15 yor04 | cPFF $19,491,301.00  $19,491,301.00| Approp. | Competitive | to IDIQ N/A N/A
0015 Iraqi Armed Forces Phase lll
holders
ini Solicitation
FAB903-04-D-8677-\Renovate Ministry of Trade HQ 19-May-04| CPFF $5,546,495.00 $5,546,495.00| Approp. | Competitive | to IDIQ N/A N/A
0017 buildings
holders
- Solicitation
FA8903-04-D-8678- |Rehabilitation of Karbala and -
0045 Mandilee Pump Stations 25-May-04| CPFF $7,599,780.00 $7,599,780.00| Approp. | Competitive to IDIQ N/A N/A
holders
Solicitation
53‘3503'040'8681' Renovate Um Qasr Naval Base 22-Jan-04 | CPFF $16,367,430.00 $16,367,430.00| Approp. | Competitive | to IDIQ N/A N/A
holders
. - . Solicitation
FAB903-04-D-8681- | Construct brigade facilities Talli 15-Apr-04 | CPFF $49,808,566.00|  $49,808,566.00| Approp. | Competitive | to IDIQ N/A N/A
0024 Army Base
holders
- Solicitation
FA8903-04-D-8690- \Ministry of Defense (MOD) 26-Mar-04| CPFF $19,521,325.00|  $19,521,325.00| Approp. | Competiive | to IDIQ N/A N/A
0002 renovation
holders
Solicitation
5935903'040'8690' Renovate Ar Rustamiyah Academy | 27-Apr-04 | CPFF $36,314,427.00 $36,314,427.00| Approp. | Competitive | to IDIQ N/A N/A
holders
Army Material Command
i Solicitation
DAA09-02-D-0007 - LOGCAP - Defensg Intelligence O&M, N to IDIQ
0056 Agency (DIA) - Iraqgi Survey Group | 29-May-03 |CPAF-IDIQ $84,858,994.50 $84,858,994.50 DW Competitive holders N/A N/A

(ISG)

(3-4 bids)
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Type Offers b Documents
yp Verified Total Verified Total | Type ” Potential
Date of and . . Competition were for Other
Contract No Scope of Work . Value (incl. Obligated of . Contractors
Award Kind of . Type Identified than Full &
Options) Amount Funds Issued
Contract and Solicitations Open
Solicited Competition
Solicitation
DAAA09-02-D-0007 [LOGCAP - Office of Sec of Def Oo&M, " to IDIQ
- 0044 (OSD) - ORHA 6-Mar-03 |CPAF-IDIQ| $623,806,300.00| $467,851,837.61 DW Competitive holders N/A N/A
(3-4 bids)
Solicitation
DAAA09-02-D-0007 |LOGCAP - Federal Deployment O&M, - to IDIQ
- 0063 Center 16-Jul-03 |CPAF-IDIQ $10,411,948.00 $5,000,000.00 DW Competitive holders N/A N/A
(3-4 bids)
Solicitation
DAAA09-02-D-0007 . Oo&M, " to IDIQ
- 0064 LOGCAP - New Iragi Army 9-Aug-03 |CPAF-IDIQ $41,667,915.00 $31,700,000.00 DW Competitive holders N/A N/A
(3-4 bids)
Commander US Army CECOM, AQC Center
Solicitation
DAABO07-03-D- R2 Program Systems Engineering Not - to IDIQ
B013-0025 Services 22-Jan-04 T&M $51,878,370.00 $18,146,050.00 available Competitive holders N/A N/A
(14 bids)
Coalition Provisional Authority
Web
DABV01-03-C-0003 |Generators 10-Jul-03 FFP $99,999.90 $9,000,000.00| Vested | Competitive Posting N/A N/A
4 bids
DABV01-03-C-0007 |Sector - oil fields 5-Aug-03 FFP;’;/n NTE|  $109,649,725.00]  $70,194,829.00| Vested | Competitive S‘i";g?;[:” N/A N/A
Web
DABV01-03-C-0009 [9mm Pistols 13-Aug-03 FFP $19,948,020.00 $19,948,020.00| DFI Competitive Posting N/A N/A
8 bids
DABV01-03-C-0011 |Vehicles and Rolling Stock 25-Aug-03 FFP $5,734,000.00 $5,734,000.00| Vested | Competitive P\é\;?iﬁg N/A N/A
Web
DABV01-03-C-0013|Life Support - Bank Exchange 27-Aug-03 Small $21,367,194.50 $21,367,194.50| DFI Competitive Posting N/A N/A
3 bids
DABV01-03-C-0015 |Security - Bank Note Exchange 28-Aug-03| T&M $31,686,110.00|  $31,686,110.00] DFI | Sole Source |SOlicitation | Global Risk Yes
5 bids Strategies
DABV01-03-C-0016 |BIAP Security 1-Jul-03 | FFP $16,840,000.00|  $16,840,000.00| Siezed | Sole Source | Solicitation C”StT_rL%ames No
DABV01-03-C-0017 |Reconditioning of 27 Power Stations | 9-Sep-03 FFP $9,763,184.00 $9,763,184.00| DFI Sole Source | Solicitation SDMO Yes
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Web GE Packaged
Posting Power, Inc.
DABV01-03-C-0028 |Gas Turbines 15-Dec-03 FFP $10,218,975.00 $10,218,975.00f DFI Competitive |and Mailed | Ekol Bartos, N/A
Solicitation | Czech Rolls
2 bids Royce, UK
Web
DABV01-03-C-0034 |KMTB Renovation 30-Jan-04 FFP $8,037,250.00 $8,800,000.00| DFI Competitive Posting N/A N/A
14 bids
DABV01-03-C-0035 |Electricity transfer 24-Dec-03 FFP $134,192,500.00| $134,192,500.00| DFI Sole Source | Solicitation Karadeniz Yes
Web
DABV01-03-C-0036 | Trucks for ICDC 30-Dec-03 FFP $10,625,300.00 $10,626,350.00| DFI Competitive Posting N/A N/A
19 bids
DABV01-04-C-0003 |Broiler Layer Protein Concentrate 24-Jan-04 FFP $14,596,350.00 $14,596,350.00| DFI Competitive P\é\;?iig N/A N/A
DABV01-04-C-0016 | Reconciliation Services for Iragi 17-Mar-04| CPFF $13,216,560.00|  $13,216,560.00| DFI | Competitive Web N/A N/A
External Sovereign Debt Posting
Rustimiyah Stage 2 Waste Water Veb
DABV01-04-C-0030 v 9 9-Apr-04 FFP $5,156,906.00 $5,156,906.00| DFI Competitive posting NA NA
Treatment Plant )
12 bids
Web
DABV01-04-C-0032 |Rustimiyah Stages 0 & 1 9-Apr-04 FFP $5,422,127.00 $5,422,127.00| DFI Competitive posting NA NA
12 bids
Web
DABV01-04-C-0063 |ICDC NIA Vehicles 24-Apr-04 FFP $9,879,866.00 $9,879,866.00| DFI Competitive Posting N/A N/A
9 bids
DABV01-04-M- Web
0018 Extended Cab Trucks 27-Jan-04 FFP $5,316,475.00 $5,316,475.00| DFI Competitive Posting N/A N/A
2 bids
DABV01-04-M- Web
0063 Vehicles 6-Apr-04 FFP $20,676,138.00 $20,676,138.00| DFI Competitive Posting N/A N/A
6 bids
DABV01-04-M- Web
0064 Vehicles 6-Apr-04 FFP $14,676,600.00 $14,676,600.00f DFI Competitive Posting NA NA
6 bids
Web
g&%vm 04-M- 150dy Armor 7-Apr-04 | FFP $8,400,000.00|  $8400,000.00| DFI | Competitive | posting NA NA

81 bids




How . Copy of J&A
Type Offers b Documents
yp Verified Total Verified Total | Type » Potential
Date of and . . Competition were for Other
Contract No Scope of Work . Value (incl. Obligated of . Contractors
Award Kind of . Type Identified than Full &
Options) Amount Funds Issued
Contract and Solicitations Open
Solicited Competition
DABV01-04-M- Web
0068 Body Armor 9-Apr-04 FFP $7,570,200.00 $7,570,200.00| DFI Competitive posting NA NA
81 bids
DABV01-04-M- Web
0071 Uniforms/boots 9-Apr-04 FFP $5,025,000.00 $5,025,000.00| DFI Competitive Posting N/A N/A
42 bids
Web
DABV01-04-M- - .
0075 Academy Weapon and Ammo 11-Apr-04 FFP $9,052,175.00 $9,052,175.00| DFI Competitive Posting N/A N/A
15 bids
DABV01-04-M- Web
0078 Body Armor 11-Apr-04 FFP $15,560,000.00 $16,000,000.00| DFI Competitive posting N/A N/A
81 bids
DABV01-04-M- Web
0098 Communications 19-Apr-04 FFP $7,103,340.00 $7,103,340.00| DFI Competitive Posting N/A N/A
16 bids
DABV01-04-M- Web
2158 Boiler Tubes 19-Jan-04 FFP $8,272,330.00 $8,272,330.00| DFI Competitive posting NA NA
7 bids
Web
DABV01-04-M- . -, .
2188 Gas Turbine Parts (Al Qudas) 10-Feb-04 FFP $9,026,380.08 $9,026,380.08| DFI Competitive Posting N/A N/A
4 bids
DABV01-04-M- Web
5057 Four sub-stations in Basra 9-Mar-04 FFP $8,043,000.00 $8,000,000.00{ DFI Competitive Posting N/A N/A
17 bids
DABV01-04-M- Al Muthanna 40MW Electrical Web
} 30-Mar-04 FFP $24,457,139.00 $24,457,139.00| DFI Competitive Posting N/A N/A
5087 Project .
32 bids
DABV01-04-M- Dredging & Wreck Removal, Az Not Web
ging ’ 15-Apr-04 ) $7,000,000.00 $7,000,000.00{ DFI Competitive Posting N/A N/A
5164 Zubayr Port Available .
14 bids
Security for KMTB and Recruitin Web
FY5866-04-C-0002 Station)s/ ¢ 27-Oct-03 FFP $13,412,078.00 $7,499,426.00| Approp. | Competitive Posting N/A N/A
19 bids
W914NS-04-C- CPA Personnel and Facility Securit Web
y y 1-May-04 FFP $17,003,396.00 $17,003,396.00| Approp. | Competitive Posting NA NA
0105 Program 6 bids
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W914NS-04-D- . - Web
0100/0001 Battalion Sets 31-Jan-04 FFP $33,064,656.00 $33,064,656.00| Approp. | Competitive Posting N/A N/A
Web
W914NS-04-D- . - ;
0102 Base Camp Life Support 14-Mar-04 FFP $46,838,974.20 $5,580,685.72| Approp. | Competitive Posting N/A N/A
8 bids
Web
\6\2%134'\'3'04'[)' IT IDIQ Award 1 17-Mar-04 |  FFP $12,639,963.00 $0| DFI Competitive | Posting N/A N/A
150 bids
W914NS-04-D- Web
0104 IT IDIQ Award 2 17-Mar-04 FFP $13,438,504.00 $1,612,244.73| DFI Competitive Posting N/A N/A
150 bids
Defense Contracting Center - Washington
Solicitation
DASW01-03-C- - . Time and 0O&M, to 8(a) S&K
0032 Administrative support 18-Jul-03 Materials $13,882,303.31 $13,882,303.31 DW Sole Source Small Technologies N/A
Business
DASWO01-03-F- e . N
0507 Provide linguists and interpreters 21-Mar-03 T&M $5,090,405.60 $5,090,405.60 Sole Source | Solicitation MZM, Inc. Yes
DASWO01-03-F- Iragi Reconstruction and Time and O&M, s
0508 Development Council (IRDC) 5-Mar-03 Materials $33,348,694.62 $34,898,759.86 DW Sole Source | Solicitation SAIC Yes
Iraqi Free Media Program
DASW01-03-F- International Public Information 11-Mar-03 T&M $82,350,556.66 $82,350,556.66 O8M, Sole Source | Solicitation SAIC Yes
0533 DW
Program and Product Development
. . Solicitation
DASWO01-98-D- |Support for issuance of military ID | 5 o o4 | cppF $11,183,735.88 $8,577,094.12| Approp. | Competitive | to IDIQ N/A N/A
0070-0141 cards
holders
FY04
W74V8H-04-C- Iragi Multimedia Network (replaces O&M - Web
0017 SAIC) 8-Jan-04 CPAF $165,424,280.00 $48,000,000.00 Supple- Competitive Posting N/A N/A
mental
Defense Contract Management Agency
. . Blackwater
DABJ01-03-F-0891 |Security guards and two helicopters | ,q o o3| Fpp $27,677,737.80|  $27,744,423.00 " Y93 | sole Source |Solicitation|  Security Yes
for Ambassador Bremer O&M .
Consulting LLC
Security for Inner ring, Republican
S(P)(S/YO1A-O3-C- Presidential Compound, Al Rasheed | 29-Mar-03 FFESI\?SOSt $27,311,252.41 $27,882,371.00 Qg:\:; Sole Source | Solicitation Global Yes

Hotel
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Options) Amount Funds Issued
Contract and Solicitations Open
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SKWO01A-03-C- . FFP & Cost FYO03 o
0006 Security for Al Rasheed Hotel 1-Jul-03 CLINS $6,170,510.52 $6,170,511.24 0&M Sole Source | Solicitation Global Yes
Defense Information Systems Agency — National Capital Region
DCA100-03-P-4397 |Baghdad Police radios | 7-Feb-03 FFP $15,590,577.59| $15,590,577.59| Vested | Sole Source | Solicitation Motorola Yes
Defense Information Technology Contracting Office
Project management support to the Solicitation
DCA200-02-D-5000 | Telecommunications Project Office O&M, "
— 0024 at both the Washington DC location 24-Jul-03 T&M $6,751,863.40 $6,751,863.40 DW Competitive to IDIQ N/A N/A
. holders
and in Baghdad, Iraq
Program management activities to
include monitoring performance
compliance with contractual -
DCA200-02-D-5001 |obligations; facilitating customer FY03 Solicitation
’ Vo > . 24-Jul-03 T&M $49,923,261.49 $49,875,272.63 Competitive to IDIQ N/A N/A
- 0020 service and satisfaction; performing O&M
. . holders
system administration; and
effectively managing daily
operational activities of the program
Navy Facilities Engineering Command
Restore, rebuild, and develop Cost +
W914NS-04-D- national water resources projects to | 11-Mar-04 | Award Fee $600,000,000.00 $44,739,822.00| Approp. | Competitive We.b N/A N/A
0007 e Posting
support the Iraq CPA mission. TO
Northern Region: Restore, rebuild, Cost +
WO14NS-04-D-|and develop national water, |55 \1o 04 | Award Fee | $600,000,000.00 $1,475,531.00| Approp. | Competitive Web N/A N/A
0008 wastewater, and solid waste projects Posting
L TO
to support the Irag CPA mission.
Southern Region: Restore, rebuild, Cost +
WO14NS-04-D-|and develop national water, | 55 31 04 | Award Fee | $500,000,000.00 $1,528,041.00| Approp. | Competitive Web N/A N/A
0022 wastewater, and solid waste projects Posting
L TO
to support the Irag CPA mission.
Pentagon Renovation Office
Overall oversight to manage the
activities of the 6 sector PMOs
W914NS-04-C- ) . ’ Cost+ - Web
0001 ensuring coordination, 10-Mar-04 Award Fee $63,582,357.00 $6,900,000.00| Approp. | Competitive Posting N/A N/A

standardization, and reporting to
PMO.

AILI0Y)NY [BUOISIAOIJ UONI[E0)) [BIIUILN) .103d3dsuf ay) Jo IO

ssa13uo)) 03 1oday ‘400z ‘0€ Anf




ssa13uo)) 03 1oday ‘400z ‘0€ Anf

AILIOYINY [BUOISIAOIJ UONI[E0)) [BIIUIL) .103d3dsuf ay) Jo IO

How . Copy of J&A
Type Offers b Documents
yp Verified Total Verified Total | Type ” Potential
Date of and . . Competition were for Other
Contract No Scope of Work . Value (incl. Obligated of . Contractors
Award Kind of . Type Identified than Full &
Options) Amount Funds Issued
Contract and Solicitations Open
Solicited Competition
Electrical Services Sector Program
Management Office, providing
WO14NS-04-C oversight and coordination support | 10-Mar-04 Cost+ $114,417,069.00 $6,300,000.00| Approp. | Competitive ng N/A N/A
0002 . . Award Fee Posting
for all design and construction
activities in the Electrical Sector.
Public Works and Water Sector
Program Management Offices,
W914NS-04-C- providing oversight and coordination M Cost+ i Web
0003 support for all design and 10-Mar-04 Award Fee $77,623,017.00 $8,500,000.00| Approp. | Competitive Posting N/A N/A
construction activities in the Public
Works and Water Sector.
Security and Justice Sector Program
Management Offices, providing
W914NS-04-C- oversight and coordination support Cost+ . Web
0004 for all design and construction 10-Mar-04 Award Fee $21,119,248.59 $3,100,000.00| Approp. | Competitive Posting N/A N/A
activities in the Security and Justice
Sector
Buildings/Health Sector Program
Management Offices, providing
W914NS-04-C- oversight and coordination support Cost+ " Web
0005 for all design and construction 10-Mar-04 Award Fee $26,871,646.63 $4,000,000.00| Approp. | Competitive Posting N/A N/A
activities in the Buildings, Education
and Health Sector.
Communication/Transportation
Sector Program Management
Offices, providing oversight and
WO14NS-04-C- coordination support for all design 10-Mar-04 Cost $21,119,248.60 $3,100,000.00| Approp. | Competitive We.b N/A N/A
0006 ) R Award Fee Posting
and construction activities in the
Communication Transportation
Sector.
Oil Sector Program Management
Offices, providing oversight and
WO14NS-04-C- coordination support for all design 11-Mar-04 Cost+ $41,955,663.00 $6,800,000.00| Approp. | Competitive We.b N/A N/A
0007 . Lo . Award Fee Posting
and construction activities in the Oil
Sector
State Department
SLMAQM-04-C- International police training, FFP- IDIQ- - Web
0030 monitoring, support, and policy 18-Feb-04 CPEF $1,751,076,575.00| $189,546,011.85| INL Competitive Posting N/A N/A
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SLMAQM-04-C- International police training, b FFP- IDIQ- " Web
0032 monitoring, support, and policy 26-Feb-04 CPEF $1,600,819,595.00 $1,211,546.00| INL Competitive Posting N/A N/A
SLMAQM-04-C- International police training, FFP- IDIQ- - Web
0033 monitoring, support, and policy 25-Feb-04 CPFF $3,502,638,797.00 $955,994.00| INL Competitive Posting N/A N/A
U.S. Army Tank-automotive Armaments Command
WS56HZV-04-D- Battalion sets 25-May-04 | FFP/ IDIQ $259,321,656.47| $120,125,150.07 NOt Competitive Wep N/A N/A
0181 available Posting
W56HZV-04-D- -, Web
B010-0001 Bus, 45 passenger 4X2 18-Jun-04 | FP IDIQ $8,510,480.00 $8,510,480.00| Approp. | Competitive Posting N/A N/A
U.S. Army Corps of Engineers
DACA42-03-C- Interim Transition Civil
0036 Administration (ITCA) Headquarters | 28-Mar-03 CPFF $21,090,265.99 $20,753,519.05|R,D,T&E| Sole Source | Solicitation Raytheon Yes
(includes First Responder)
. _ Requireme MILCON
DACAG1-03-D- Risk/Remediation (USACOE) 1,6 o0 3| 1t $17,538,567.00|  $17,538,567.00| IFF, | Competitive Web N/A N/A
0001 - 0066 Task Force Restore Iragi Electricity Posting
FFP NRRRF
(I?(/)AE)CSA63-O3-D- Restore Iraqi Oil 8-Mar-03 |CPAF-IDIQ| $7,000,000,000.00 $1,500,000.00f OMA Sole Source | Solicitation KBR YES
590%66568?0- Oil well shut down, oil spills 10-Mar-03 | CPAF-IDIQ N/A $10,656,000.00f OMA Sole Source | Solicitation KBR YES
DACA63-03-D- Firefighting/repairs/damage IRRF,
gniingren 9 20-Mar-03 |CPAF-IDIQ N/A $769,069,043.60 DMI, | Sole Source | Solicitation KBR YES
0005 - 0003 assessment OMA
DACA63-03-D- . IRRF, S
0005 - 0004 Build base camps 20-Mar-03 | CPAF-IDIQ N/A $46,300,000.00 OMA Sole Source | Solicitation KBR YES
DACA63-03-D- Preserve distribution capability and * See L
0005 - 0005 fuel distribution 4-May-03 [CPAF-IDIQ N/A $762,370,000.00 Below Sole Source | Solicitation KBR YES
DACAG63-03-D- Installation of oil pipeline and back IRRF, s
0005 - 0006 up generator capability 8-Dec-03 |CPAF-IDIQ N/A $222,000,000.00 OMA Sole Source | Solicitation KBR YES
Repair fuel product distribution
DACA63-03-D- systems, procure, import and IRRF, -
0005 - 0007 distribute refined products to meet 4-Dec-03 |CPAF-IDIQ N/A $325,000,000.00 OMA Sole Source | Solicitation KBR YES
domestic demand for fuel.
Repair fuel product distribution
DACA63-03-D- systems, procure, import and IRRF, -
0005 - 0008 distribute refined products to meet 30-Jan-04 [CPAF-IDIQ N/A $180,000,000.00 OMA Sole Source | Solicitation KBR YES

domestic demand for fuel.
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Repair fuel product distribution
DACA63-03-D- systems, procure, import and IRRF, -
0005 - 0009 distribute refined products to meet 2-Mar-04 |CPAF-IDIQ N/A $64,800,000.00 OMA Sole Source | Solicitation KBR YES
domestic demand for fuel.
Repair fuel product distribution
DACA63-03-D- systems, procure, import and IRRF, -
0005 - 0010 distribute refined products to meet 19-Mar-04 | CPAF-IDIQ N/A $30,000,000.00 OMA Sole Source | Solicitation KBR YES
domestic demand for fuel.
Contingency Contract - Iraq T.O.
Restore Iraqi Electricity - S
S . . Contract: FY03 Solicitation
DACA78-03-D- [Mobilization, Security, Planning/ | 1q.g¢5.03 | CPFF-IDIQ|  $266,528,460.00 $266,528,460.00] O&M | Limited Source |toapprox. 8 | Not Available No
0004 - 0002 Project Definitization, Life Support )
T. O. CPFF IRRF firms
for Contractors and US Army Corps
of Engineers -Northern Iraq
. . . Contract: FY03 Solicitation
g&a&&gi{)' Eaepﬁg:c}"l'r?\' Sina Hospital, 15-Oct-03 | CPFF-IDIQ $7,500,322.00 $7,500,322.00] O&M |Limited Source |to approx.8 | Not Available No
ghdad, fraq T.O. CPFF IRRF firms
Contingency Contract - Iraq T.O.
Restore Iraqi Electricity - Contract: s
S . . FY03 Solicitation
DACA78-03-D- Mobilization, Security, Planning/ CPFF - - .
0005 - 0006 Project Definitization, Life Support 19-Sep-03 DIQ $335,257,226.00| $349,540,000.00 |(|):{8|-i{l\|ﬂ Limited Source |to agfr:;x. 8| Not Available No
for Contractors and US Army Corps T. O. CPFF
of Engineers -Northern Iraq
Contingency Contract - Iraq T.O.
Restore Iraqi Electricity - Contract: S
S . . FYO03 Solicitation
DACA78-03-D- Mobilization, Security, Planning/ CPFF - . .
0006 - 0002 Project Definitization, Life Support 19-Sep-03 DIQ $356,497,194.00| $356,037,194.00 %;I\é Limited Source |to afrierr;c;x. 8| Not Available No
for Contractors and US Army Corps T. O. CPFF
of Engineers -Northern Iraq
Solicitation
DACA87-00-D- Restoration of Iraq oil infrastructure | 6-Jul-03 T&M $8,300,000.00 $8,300,000.00 FYo3 Competitive to IDIQ N/A N/A
0036 - 0018 O&M
holders
Contract:
. - IDIQ Solicitation
DACA87-00-D- Explosive ordnance demolition 8-Aug-03 |T.0.Time|  $65,000,000.00|  $65,000,000.00| Y02 | Competitve | toIDIQ N/A N/A
0036 - 0019 services and O&M holders

Materials
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Contract:
. . IDIQ Solicitation
DACA87-00-D- Explosive ordnance demolition 8-Aug-03 | T.O.Time |  $79.447,670.95|  $79,447,670.95| 703 | Competitive | to IDIQ N/A N/A
0037 - 0033 services O&M
and holders
Materials
Contract:
- IDIQ Solicitation
DACA87-00-D- Program and logistics management | ¢ ) o3 | T 0 Time |  $80,000,000.00]  $80,000,000.00 Y93 | Competitive | toIDIQ N/A N/A
0038 - 0035 services O&M
and holders
Materials
Contract:
. i IDIQ Solicitation
DACA87-00-D- Explosive ordnance demolition 8-Aug-03 |T.0.Time |  $66,947,670.95|  $66,947,670.95| Y03 | Competitve | to IDIQ N/A N/A
0039 - 0008 services O&M
and holders
Materials
W9126G-04-D- . I IDIQ - Web
0002 Restoration of northern oil fields. 16-Jan-04 CPAF $800,000,000.00 $600,000.00| Approp. | Competitive Posting N/A N/A
W9126G-04-D- -, I Not - Web
0002-0002 Initial mobilization 16-Jan-04 available N/A $26,350,000.00| Approp. | Competitive Posting N/A N/A
W9126G-04-D- . Not - Web
0002-0003 Life support 4-Mar-04 available N/A $6,000,000.00| Approp. | Competitive Posting N/A N/A
W9126G-04-D- Not - Web
0002-0004 Baiji power 8-Apr-04 available N/A $28,448,310.00| Approp. | Competitive Posting N/A N/A
W9126G-04-D- . . Not - Web
0002-0005 Gas oil separation plants 5-May-04 available N/A $7,111,824.00| Approp. | Competitive Posting N/A N/A
W9126G-04-D- . Not -, Web
0002-0006 NOC pump stations 23-May-04 available N/A $30,548,515.00| Approp. | Competitive Posting N/A N/A
W9126G-04-D- . Not - Web
0002-0007 Downstream sector projects 23-May-04 available N/A $21,335,472.00| Approp. | Competitive Posting N/A N/A
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W912ER-04-D- Emergency repairs to the Haditha Cost + Web
0002-0001 Dam Hydropower facility 6-Feb-04 Awa_ll:dOFee $12,705,000.00 $11,896,500.00| Approp. | Competitive Posting N/A N/A
W912ER-04-D- I IDIQ FFP - Web
0004-0001 Baghdad generator rehabilitation 6-Feb-04 CPFF $83,451,360.00 $75,106,224.00| Approp. | Competitive Posting N/A N/A
W912ER-04-D- Nasiriyah Thermal Power Station IDIQ FFP - Web
0004-0002 water intake 6-Feb-04 CPEF $8,054,169.00 $7,248,752.10| Approp. | Competitive Posting N/A N/A
W912ER-04-D- 132kV Transmission Lines Erbil IDIQ FFP . Web
0004-0003 park-Qara Qosh, Dibis-Erbil Azadi 6-Feb-04 CPFF $52,188,638.00 $46,969,774.20| Approp. | Competitive Posting N/A N/A
W912ER-04-D- T - IDIQ FFP - Web
0004-0004 132KV transmission lines Dibis 27-Apr-04 CPFF $7,296,271.00 $6,765,633.00| Approp. | Competitive Posting N/A N/A
Emergency assessment and
rehabilitation of substation at Al Cost +
W912ER-04-D- Ameen and interconnections with 27-Feb-04 | Award Fee $44,541,371.10 $44,541,371.10| Approp. | Competitive We.b N/A N/A
0005-0001 Posting
New Baghdad and Mashtel TO
substations
W912ER-04-D- Emergency reconstruction of power Cost + Web
lines between Samediya and New 1-Apr-04 | Award Fee $9,088,154.00 $8,509,817.00| Approp. | Competitive : N/A N/A
0006-0001 ) Posting
Baghdad and Jazair and Yarmook TO
. Cost +
W912ER-04-D- Baiji Gas Power Plant maintenance . Web
0006-0002 upgrades 2-Apr-04 Awa_l%Fee $59,981,912.00 $28,082,441.00| Approp. | Competitive Posting N/A N/A
Reconstruction of power lines Cost +
W912ER-04-D- between Buzurgan and Old Amara - Web
0009-0001 substations and rehabilitation of the 5-Apr-04 | Award Fee $24,921,740.80 $23,335,811.84| Approp. | Competitive Posting N/A N/A
) TO
Old Amara substation
W912ER-04-D-  |Rehabilitation of Mosul Gas Turbine Cost + Web
0010-0001 Power Plant 6-Feb-04 Awa_ltdOFee $33,078,193.00 $30,973,217.00| Approp. | Competitive Posting N/A N/A
Nationwide - Restore, repair, and
4. develop new and existing power Cost +
WO14NS-04-D generation, and supervisory control | 11-Mar-04 | Award Fee $500,000,000.00 $2,053,264.00| Approp. | Competitive ng N/A N/A
0003 o Posting
and data acquisition systems to TO
support the Iraq CPA mission.
Restore, rebuild, and develop Cost +
W914NS-04-D- transportation infrastructure projects | 23-Mar-04 | Award Fee $325,000,000.00 $15,030,060.00| Approp. | Competitive ng N/A N/A
0004 S Posting
to support the Irag CPA mission. TO
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Restore, rebuild, and develop Cost +
WOT4NS-04-D- communication projects 23-Mar-04 | Award Fee $75,000,000.00 $9,037,603.00| Approp. | Competitive ng N/A N/A
0005 - Posting
to support the Irag CPA mission. TO
Building, Housing, and Health Sector Cost +
WOTANS-04-D- design/build services to restore, | o o 04 | Award Fee | $500,000,000.00]  $34,700,000.00| Approp. | Competitive | oo N/A N/A
0006 rebuild, and develop public projects Posting
S TO
to support the Irag CPA mission.
Restore, rebuild, and develop Cost +
WO14NS-04-D- security and justice projects to 26-Mar-04 | Award Fee $900,000,000.00 $3,000,000.00| Approp. | Competitive We.b N/A N/A
0009 o Posting
support the Iraq CPA mission. TO
Northern Region: Restore, repair,
and develop new and existing
A, power generation, transmission, Cost +
WO14NS-04-D distribution and supervisory control | 12-Mar-04 | Award Fee $500,000,000.00 $2,095,954.00| Approp. | Competitive ng N/A N/A
0010 o Posting
and data acquisition systems TO
projects to support the Iraq CPA
mission.
Southern Region: Restore, repair,
and develop new and existing
A, power generation, transmission, Cost +
WOT4NS-04-D distribution and supervisory control | 12-Mar-04 | Award Fee $500,000,000.00 $706,485.00| Approp. | Competitive ng N/A N/A
0011 . Posting
and data acquisition systems TO
projects to support the Iraq CPA
mission.
W9126G-04-D- . e IDIQ - Web
0001 Restoration of southern oil fields. 16-Jan-04 CPAF $1,200,000,000.00 $1,100,000.00| Approp. | Competitive Posting N/A N/A
W9126G-04-D- . - Not -
0001-0002 Initial mobilization 15-Feb-04 available N/A $14,800,000.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . . Not -
0001-0004 Fuel import and delivery to Iraq 4-Mar-04 available N/A $170,000,000.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . Not -
0001-0005 Life support--south camp 4-Mar-04 available N/A $18,000,000.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- Not -
0001-0006 Fuel for Qudas PP generators 1-Apr-04 available N/A $5,000,000.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . Not -
0001-0007 Misc-SOC central power 8-Apr-04 available N/A $34,106,402.00| Approp. | Competitive N/A N/A N/A
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W9126G-04-D- . S Not -,
0001-0008 Qartmat Ali water injection 8-Apr-04 available N/A $20,336,937.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . Not -
0001-0009 Misc-Daura Central Power 16-Apr-04 available N/A $24,514,618.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- Not -
0001-0011 NGL & LPG plants 2-May-04 available N/A $46,053,323.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . . Not -,
0001-0012 Gas Oil Separation Plants (GOSP) | 2-May-04 available N/A $49,595,886.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- Not -
0001-0013 Downstream 4-May-04 available N/A $21,255,379.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . I Not -
0001-0014 Transportation & mobilization 7-Jun-04 available N/A $6,000,000.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . . Not -,
0001-0015 Management & administration 7-Jun-04 available N/A $6,000,000.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . Not -
0001-0016 Security 7-Jun-04 available N/A $12,000,000.00| Approp. | Competitive N/A N/A N/A
W9126G-04-D- . Not -
0001-0017 Life support 7-Jun-04 available N/A $11,964,401.00| Approp. | Competitive N/A N/A N/A
U.S. Agency for International Development
Technical specialists to assist in the
517-C-00-04- monitoring and management of Not - Web
00106-00 reconstruction and rehabilitation 30-Mar-04 CPFF $86,793,579.00 $48,120,016.00 available Competitive Posting N/A N/A
activities in Iraq
AEP-I-00-00- Monitoring & Evaluation of Technical Not . Web
00024-00 Assistance Portfolio 25-Jun-03 CPFF $15,116,328.00 $5,038,772.00 available Competitive Posting N/A N/A
DFD-C-00-03- . - . Not - Web
00026-00 Airport administration 5-May-03 | CPFF LOE $31,301,699.00 $27,200,000.00 available Competitive Posting N/A N/A
EDG-C-00-03- Not - Web
00010-00 Local governance 11-Apr-03 |CPFF LOE| $167,973,016.00| $236,911,000.00 available Competitive Posting N/A N/A
EDG-C-00-03- Primary & secondary education - Not . Web
00011-00 work with Ministry of Education 11-Apr-03 | CPFF LOE $62,628,119.00 $56,503,000.00 available Competitive Posting N/A N/A
EEE-C-00-03- Capital construction - infrastructure CPFF Not " Web
00018-00 reconstruction 17-Apr-03 Term $679,833,259.00| $1,029,833,259.00 available Competitive Posting N/A N/A
EEE-R-00-03- i Not Not - Web
00016-00 Theater logistical support 17-Mar-03 available $101,000,000.00 $91,500,000.00 available Competitive Posting N/A N/A
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Support USAID in the overall
EMT-C-00-03- planning, monitoring, management, Not " Web
00007 and reporting on reconstruction 30-Mar-03| CPFF $51,698,152.00 $51,698,152.00 available Competitive Posting N/A N/A
activities.
RAN €-00-04-0002-\ \ o 1ic iture rehabilitation 21-0ct-03 | "ot $106,794,816.00 $9,352,912.00]  N° | competitive Web N/A N/A
00 available available Posting
RAN-C-00-03- Strengthen the entire Iraq health Not - Web
00010-00 system 30-Apr-03 CPFF $43,818,278.00 $20,995,000.00 available Competitive Posting N/A N/A
RAN-C-00-03- . Not - Web
00043-00 Economic governance 25-Jul-03 CPFF $240,162,668.00 $62,800,000.00 available Competitive Posting N/A N/A
SPU-C-00-04- . CPFF/ Not -, Web
00001-00 Reconstruction - Phase I 4-Jan-04 CPIF $1,823,317,492.00 $18,000,000.00 available Competitive Posting N/A N/A
TRN-C-00-03- . . Not - Web
00054-00 Seaport administration 24-Mar-03 | CPFF LOE $15,217,243.00 $14,318,985.00 available Competitive Posting N/A N/A

Table J-1: Verified Contracts
*$90M Disbursed Seized Iraqi assets $600M is Development Fund for Iraq (DFI) established by UN Security Council resolution 1483. $72.4M OMA




Contracting Actions Currently Under Review

Table J-2 lists some of the contracting actions issued in support of Iraq reconstruction, as
recently reported by CPA. CPA-IG auditors are currently working to verify this data for our

next report.
Date of Reported Total

Contract No Scope of Work Award Obligated Amount
W914NS-04-D-0003-0003 Refurb Hartha Power Plant 14-Jun-04 $144,258,300.00
W914NS-04-D-0004-0003 Village roads 24-May-04 $4,534,184.00
W914NS-04-D-0004-0004 . .
Modification 01 Zuba Bridge Not available $1,273,606.00
W914NS-04-D-0004-0005 Sheik Sa'ad Bridge 26-May-04 $5,820,844.00
W14NS-04-D-0004-0006 Thi-Qar Railway Stations Not available $852,914.00
Modification 01
W914NS-04-D-0004-0007 8 rural railway stations Not available $652,873.00
W914NS-04-D-0004-0008 Baghdad/Babil Railway Stations Not available $434,502.00
W914NS-04-D-0004-0009 Taamin Railway Stations Not available $795,390.00
W914NS-04-D-0004-0010 Ninewa Railway Stations Not available $578,262.00
W914NS-04-D-0004-0011 Baghdad Central Railway Station 04-Jun-04 $7,000,000.00
W914NS-04-D-0004-0012 Village roads 14-Jun-04 $4,715,025.00
W914NS-04-D-0004-0013 Village roads 14-Jun-04 $8,984,182.00
W914NS-04-D-0004-0014 Village roads 14-Jun-04 $7,092,809.00
W914NS-04-D-0004-0015 Fufa Bridge 14-Jun-04 $7,111,036.00
W914NS-04-D-0004-0016 Thi-Qar Bridge 11-Jun-04 $1,879,929.00
W914NS-04-D-0004-0017 BIAP Nav Aids 14-Jun-04 $4,126,363.00
W914NS-04-D-0004-0018 Mosul Airport rehab 14-Jun-04 $9,403,732.00
W914NS-04-D-0004-0019 Basrah Airport rehab 19-Jun-04 $6,837,613.00
W914NS-04-D-0004-0020 NAVAIDS at 3 airports 21-Jun-04 $33,623,595.00
W914NS-04-D-0006-0001 I .
Modification 02 Mobilization Not available $2,141,762.00
W914NS-04-D-0006-0002 . . .
Modification 01 Renovate Ministry of Minerals bldg Not available $5,981,345.00
W914NS-04-D-0006-0003 Modernize Maternity and Pediatric Hospital--Ibn .
Modification 02 Al Baladi Not available $19,780,380.00
W914NS-04-D-0006-0003 Modernize Maternity and Pediatric Hospital--Ibn .
Modification 03 Al Baladi Not available $3,000,000.00
W91f4.NS.-04-D-0006-0004 Design and construct primary health care Not available $134,289,684.00
Modification 01 centers
W91f4.NS.-04-D-0006-0004 Design and construct primary health care Not available $50,000,000.00
Modification 02 centers
W914NS-04-D-0006-0005 Renovate Ministry of Education & Higher .
Modification 01 Education Complex Not available $5,089,036.00
W914NS-04-D-0006-0006 Modernize southern hospitals 21-Jun-04 $55,779,999.00
W914NS-04-D-0007-0002 - . .
Modification 03 7 cities project/sewerage collection 20-May-04 $(500,000.00)
W914NS-04-D-0007-0002 - . .
Modification 04 7 cities project/sewerage collection 9-Jun-04 $(5,000,000.00)
W914NS-04-D-0007-0002 - . .
Modification 07 7 cities project/sewerage collection 7-Jun-04 $35,059,347.00
W914NS-04-D-0007-0003 7 cities project/Baghdad trunk line 8-Jun-04 $19,230,769.00
W914NS-04-D-0008-0002 Water supply system 21-Apr-04 $18,723,170.00
W914NS-04-D-0008-0003 Water supply system 30-Apr-04 $8,304,623.00

Office of the Inspector General Coalition Provisional Authority
July 30, 2004, Report to Congress
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W914NS-04-D-0008-0004 Water supply system 30-Apr-04 $27,790,257.00
W914NS-04-D-0008-0005 7 cities project 6-May-04 $8,653,846.00
W914NS-04-D-0008-0006 7 cities project/landfill 9-May-04 $24,038,462.00
W914NS-04-D-0008-0007 7 cities project/sewerage collection 10-May-04 $33,753,709.00
W914NS-04-D-0009-0002 Civil Defense HQ 24-Apr-04 $742,450.00
W914NS-04-D-0009-0003 MDE south border denial points 1-May-04 $2,157,618.00
W914NS-04-D-0009-0004 Zurbatia point of entry 1-May-04 $1,762,740.00
W914NS-04-D-0009-0005 Al Salamancha point of entry 1-May-04 $1,128,154.00
W914NS-04-D-0009-0006 Public Safety Training Academy 8-May-04 $28,203,841.00
W914NS-04-D-0009-0007 Kahn Bani Sa'ad Prison 11-May-04 $40,497,030.00
W914NS-04-D-0009-0008 An Nasiriyah Prison 11-May-04 $48,818,700.00

W914NS-04-D-0009-0009 Muntheria point of entry 15-May-04 $599,331.00
W914NS-04-D-0009-0010 Ar Ar point of entry 15-May-04 $846,115.00
W914NS-04-D-0009-0011 Safwan point of entry 15-May-04 $1,833,250.00
W914NS-04-D-0009-0012 Rabea'a point of entry 15-May-04 $1,057,644.00
W914NS-04-D-0009-0013 Haj Ormeran point of entry 15-May-04 $1,057,644.00
W914NS-04-D-0009-0014 IPS Counterterrorism Facility 16-May-04 $9,058,791.00
W914NS-04-D-0009-0015 Tadji projects 28-May-04 $10,083,334.00
W914NS-04-D-0009-0016 Nat. Fire/Civ Defense Academy 6-Jun-04 $25,383,457.00
W914NS-04-D-0009-0017 No. Reg. Police HQ/JCC 11-Jun-04 $6,916,800.00
W914NS-04-D-0009-0018 No. Reg. Police HQ 11-Jun-04 $2,773,925.00
W914NS-04-D-0009-0019 Central Reg HQs/JCCs 12-Jun-04 $2,305,600.00
W914NS-04-D-0009-0020 South JCC 12-Jun-04 $2,305,600.00
W914NS-04-D-0009-0021 GRD No. Fire Stations 12-Jun-04 $3,520,557.00
W914NS-04-D-0009-0022 GRD Central Fire Stations 12-Jun-04 $2,933,812.00
W914NS-04-D-0009-0023 Central Reg Police HQs 12-Jun-04 $3,746,600.00
W914NS-04-D-0009-0024 So. Reg. Police HQ/JCC 12-Jun-04 $3,458,400.00
W914NS-04-D-0009-0025 So. Reg. Police HQ 13-Jun-04 $2,161,500.00
W914NS-04-D-0009-0026 No. JCC 13-Jun-04 $288,200.00
W914NS-04-D-0009-0027 So. JCC 13-Jun-04 $2,593,800.00
W914NS-04-D-0009-0028 GRD So. Fire Stations 13-Jun-04 $5,720,934.00
W914NS-04-D-0009-0029 Baghdad Academy 13-Jun-04 $30,000,000.00
W914NS-04-D-0009-0030 Central JCC 15-Jun-04 $288,200.00
W914NS-04-D-0009-0031 Mosul Public Safety Training Academy 15-Jun-04 $8,116,883.00
W914NS-04-D-0009-0032 GRD Central Class A points of entry 16-Jun-04 $6,087,662.00
W914NS-04-D-0009-0033 GRD North Class A points of entry 17-Jun-04 $12,987,013.00
W914NS-04-D-0009-0034 GRD South Class C border points 20-Jun-04 $7,305,195.00
W914NS-04-D-0009-0035 GRD South Fire Stations - New 20-Jun-04 $4,509,381.00
W914NS-04-D-0009-0036 GRD North Class C border points 20-Jun-04 $36,525,974.00
W914NS-04-D-0009-0037 GRD North Road Improvements 21-Jun-04 $3,246,753.00
W914NS-04-D-0009-0038 GRD South Road Improvements 21-Jun-04 $3,246,753.00
W914NS-04-D-0009-0039 GRD North Fire Stations-New 23-Jun-04 $901,876.00
W914NS-04-D-0010-0002 Wassit Governorate distribution 30-Apr $41,352,210.00
W914NS-04-D-0010-0003 Erbil Governorate distribution 1-May $47,119,310.00
W914NS-04-D-0010-0004 Substation rebuild north 1-May $46,491,440.00
W914NS-04-D-0011-0002 Basrah distibution network 1-May-04 $55,118,937.00
W914NS-04-D-0022-0002 Water Supply System-Phase 1 21-Apr-04 $42,806,604.00
W914NS-04-D-0022-0003 Sewer collection & treatment Not available $63,000,000.00
W9126G-04-D-0001-0019 Pipeline oil spill cleanup-Southern Oil Company 17-Jun-04 $250,000.00
W9126G-04-D-0001-0020 Restore Gas Compressor Stations 21-Jun-04 $10,627,690.00
W9126G-04-D-0002-0008 Transportation and mobilization 17-Jun-04 $3,000,000.00

Office of the Inspector General Coalition Provisional Authority
July 30, 2004 Report to Congress



Contract No

Scope of Work

Date of

Reported Total

Award Obligated Amount
W9126G-04-D-0002-0009 Management and administration 17-Jun-04 $3,000,000.00
W9126G-04-D-0002-0010 Security 17-Jun-04 $6,000,000.00
W9126G-04-D-0002-0011 Life support 17-Jun-04 $6,585,148.00
W914NS-04-D-0003-0003 Refurb Hartha Power Plant 14-Jun-04 $144,258,300.00
W914NS-04-D-0004-0003 Village roads 24-May-04 $4,534,184.00

Table J-2: Contracting Actions Under Review

Office of the Inspector General Coalition Provisional Authority
July 30, 2004, Report to Congress
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Appendix K - DoD Status Report on Iraq

This appendix contains the July 6, 2004, Department of Defense status report on Iraq. This
presentation was obtained from the Special Assistant for Communications in the Office of
the Assistant Secretary of Defense for Legislative Affairs.

Office of the Inspector General Coalition Provisional Authority
July 30, 2004, Report to Congress
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) Highlights
Priorities: Objectives:
« Governance » Support the Interim Iraqi Government
» Security  Build Justice
» Essential * Reconstruct Communications & Postal
Services Systems
« Economy * Reconstitute Oil Infrastructure

Weekly Highlights:

* The formal transfer of sovereignty was announced at a ceremony
on 28 Jun, two days ahead of schedule

* Recent polling shows a high level of support (68%) for the Interim
Iraqi Government

- Saddam Hussein appeared in an Iraqi court to hear preliminary
charges of war crimes and crimes against humanity read out
against him

» Total number of telephone subscribers in Iraq is now over
1,252,000 (inc. 461,000 cell phone subscribers) - 50.3 % above pre-
war levels

« Estimated crude oil export revenue is around $8 billion for 2004

2 UNCLASSIFIED
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* The formal transfer of sovereignty to the Interim Iraqi Government took
place at a ceremony on 28 Jun, two days ahead of schedule

— Ambassador Bremer announced the formal dissolution of the
Coalition Provisional Authority (CPA)

* Recent poll shows a high level of support (68%) for the Interim Iraqi
Government and new leadership

* The same poll also indicate that a large proportion of Iraqis expect that
the upcoming elections for the National Assembly will be free and fair

 The Government of Iraq is preparing for the selection of a National
Council to oversee the government and cabinet council of Ministers

— Assistance is being provided by an NGO funded by USAID

* Kuwait announced the resumption of diplomatic relations with Iraq,
severed since Saddam Hussein's forces invaded the emirate in 1990

Objectives: Governance

Support Transition to Sovereignty; Develop Civic Participation in Governance;
Develop Framework and Capacity for Elections; Promote Respect for Human Rights;
Promote Durable Solutions for Refugees and Internally Displaced Persons (IDPs)

UNCLASSIFIED
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Governance (Cont.) - National Transition

Transitional Administrative Law signed

2005

Phase |
Iraqi Interim Government (IIG) Announced and (Interim
Governing Council dissolved Government)

Election Commission established

Transfer sovereignty from CPA to IIG

National Conference convenes and selects Interim
National Council

Elections for the National Assembly complete: NLT 31 Jan 05

Phase I
(Elected Government)

Iragi Transitional Government takes power

National Assembly completes draft of permanent constitution

Referendum for permanent constitution

Elections for government completed

Elected government assumes office

4 UNCLASSIFIED
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{94 Essential Services - Water and Sanitation

* A strategic approach for repairing and maintaining the Sweet Water Canal
and for providing potable water to Basrah is being developed

— PCO, USAID, the Ministry of Water Resources, and the Ministry of
Public Works are working together

» A substantial increase in access to potable water should result as work

on a number of treatment plants and systems is completed in the second
half of 2004, including:

— Baghdad’s Shark Dijlah plant will benefit 750,000

— Ad Diwaniyah plant will benefit more than 80,000

— An Najaf plant will benefit 560,000

— Ninawa’ Governorate plants will benefit 50,000

— Fallujah plant will benefit more than 200,000 people

Objective: Provide Water Supply, Sewerage & Municipal Services

Create viable organization to deliver water/sewerage/municipal services (WSMS);
Expand WSMS to meet national needs; Develop full range of municipal services &
inclusive delivery mechanism; Infrastructure improvements to water resource system;
Facilities improvements & capacity building within Ministry

5 UNCLASSIFIED
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Uy Essential Services - Telecommunications

» Total number of telephone subscribers in Iraq is now over 1,252,000
(inc. 461,000 cell phone subscribers) - 50.3 % above pre-war levels

Telephone Subscribers (Fixed and Cell)

1,400,000
1,200,000 A

1,000,000
800,000 - Cell Phones
600,000 ~ O Fixed Phones
400,000 -
200,000 A1 ’_‘ ’_‘
0 T T T T T T T

Mar_03 Dec_03 Jan_04 Feb_04 Mar_04 Apr_04 May_04 Jun_04
(Pre-
War)

« Over 3,300 radios have been installed as part of the Baghdad Digital
Network, representing 100% of those under contract

— Provides emergency communications capability for police, fire and
emergency medical technicians

Objectives: Reconstruct Communications & Postal Systems

Build Iraqg’s first responder network  Establish independent regulatory agency « Upgrade Iraqi
Telephone and Postal Company (ITPC) network ¢ Build transmission component data network for
Iraq, inc. international gateways * Restructure ITPC and its business operations * Upgrade and
modernize postal systems ¢ Upgrade ITPC outside plant for increased subscriber capacity and
use

N/P 6 UNCLASSIFIED
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Essential Services - Transportation

USAID’s program for the management of the Port of Umm Qasr was
completed on 30 Jun

» Since the port re-opened to commercial traffic in Jun 03, achievements
include:

— Over $18 million in operating revenues were generated

— Over 280 vessels, 1.2 million metric tons of cargo, and 8,000 people have
moved through the facility

° Chart shows # of fu" PORT UMM QASR FULL CONTAINERS
containers (Twenty 4000 —
Foot Equivalent Units 3000 — ——
(TEU)) processed B 2000 ] = IMPORT
through Port Umm Qasr 1000
from Oct 03 through %0 { ailmmi=minml misml =
May 04 s 03 05 04 04 o4 o4 o4

Objectives: Restore Economically Strateqgic Transportation Infrastructure

Enable Iraqi civil aviation to prepare for international commercial aviation and cargo service *
Enable Iraqi Port Authority to administer a port of call with intermodal capabilities and inland
container distribution * Enable Iraqi Republic Railways to provide domestic and international

passenger and freight capabilities * Reform civil service at Ministry of Transportation

N/P 7 UNCLASSIFIED
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Essential Services - Food Security

» Chart below shows % of estimated requirements for Public Distribution
System (PDS) goods from Apr- 01 Jul

* Requirement
includes stocks
sufficient for the
period and a
three month
buffer for 01 Jul 150%

« While substantial | '%°*

additional 50% H—W
shipments of il om B8 || W = m | A0 HHE=

Progress Toward Three-Month Buffer Stock by July 1st

250%

200%

most goods have ‘ . PO N
b g d > & S R S L # R & &
een procured, & S & &
they are not I & 40
shown as th ese @ Opening Stocks Scheduled Arrivals Under Existing Contracts (OFF)
= = O New Procurements MOT New Procurements WFP
Sh I pments wi " O OFF Unconfirmed Contracts

arrive after 01 Jul

Objective: Provide Food Security for all Iraqis

Enhance capacity of Ministry of Agriculture * Assure supply of inputs * Strengthen
research system * Ensure adequate stocks for Public Distribution System (PDS) °
Monitor food security * Environmental Initiatives

N/P 8 UNCLASSIFIED
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Essential Services - Food Security (cont)

* Food availability throughout Iraq has improved through the combined

efforts of the Coalition and the Interim Iraqi Government:

— Tenders for procurement of all commodities needed through the
end of the year, including the three-month buffer, are complete and
will be issued by Ministry of Trade (MOT) in the coming weeks

— Both wheat and rice stock levels are above 30 days, excluding the
national wheat harvest

— The MOT has concluded contracts with two Iraqi firms and a
Turkish firm to supply 200,000 metric tons of flour in Jul and Aug

— Harvest of national wheat through the end of Jul will ensure that
there is an additional two months supply of wheat

— Three berths are now operational at Umm Qasr with a combined
off-load capacity for wheat in excess of 15,000 metric tons per day

— Security on the highways has been enhanced and the ability of
trucks to transport wheat and rice is being closely monitored

— Financial incentives for truck drivers have been implemented

9 UNCLASSIFIED
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Essential Services - Health Care

» Estimated that 85% of Iraqi children have now been immunized
» 240 Iraqgi hospitals and over 1,200 preventive health clinics are
operating
- Iragi non-governmental organizations are using USAID assistance to
rehabilitate health facilities throughout the country

» Supplemental funds are targeting construction of primary health care
clinics in every governorate and rehabilitation of 16 pediatric/maternal
hospitals

* The Minister of Health approved a $11.5 million emergency drug
purchase

— This is the second phase of a program to reduce the occurrence of
shortages of critical pharmaceuticals across the country

» Training for medical professionals and support for primary health care
centers is improving the awareness and treatment of malnutrition

Objective: Improve Quality and Access to Health Care

Develop health care organizations, management, & infrastructure; Train health
care professionals; Pharmaceuticals logistic support; Public health

10 UNCLASSIFIED
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ﬁt Essential Services - Education

e Primary, intermediate, and secondary students have completed their
final examinations for the school year with minimal disruption

» With support from USAID, Iraqi government agencies are conducting a
various vocational training programs to help alleviate unemployment
and supply appropriately skilled workers, including:

— A 90-day agricultural training course for youth in southern Iraq

— An Information Technology training program will train 1,000 young
Iragis in southern Iraq

» To date, over 32,000 secondary school teachers and 3,000 supervisors
have been trained as part of effort to upgrade the quality of education

* Nearly 2,500 schools have been rehabilitated to date and an additional
1,200 are expected to be complete by the end of the year

Objective: Improve Quality and Access to Education

Reorganize and staff the Ministry of Education; Rehabilitate school buildings and
build new schools; Advance national dialog on curriculum reform; Continue and
expand teacher training

N/P UNCLASSIFIED
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PCO Developments

"« The former Program Management office is now the Project and

Contracting Office

* The Accelerated Iraq Reconstruction Program (AIRP) continues to
gain momentum nationwide to meet urgent local needs

* Projects and requirements were developed as a joint effort between
various US and Iraqi agencies, and local community leadership

* Projects cover: water and sanitation, health, education, building,
roads, power, telecommunications, and various other

 Achievements of the AIRP include:

— Over 11,000 Iragis have been directly employed on projects to
date

— Over $303 million was under contract at 30 Jun, which surpasses
the AIRP goal of $250 million by this date

— Jump starts community essential services construction and
improves lraqi’s quality of life

— Stimulates local economy

— Provides opportunities for local businesses
12 UNCLASSIFIED
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Project and Contracting Office Developments

* The former Program Management Office (PMO) has been renamed the
Project and Contracting Office (PCO)

* Major construction accomplishments to date include:
— Tadji Military Base, Phase llI
— Kirkush Military Training Base - Base Utilities
— Public Safety Academy, Baghdad
— Civil Defense Headquarters, Baghdad
— Counter Terrorism Training Facility, Baghdad
— Ministry of Environment, Baghdad
— Nasiriyah Power Generation Water Intake
— Khor Al Zubayr Generation Rehabilitation

* The Accelerated Iraq Reconstruction Program (AIRP) continues to gain
momentum nationwide to meet urgent local needs

— Over 11,000 Iragis have been directly employed on AIRP projects

— Over $303 million was under contract at 30 Jun, which surpasses the
AIRP goal of $250 million by this date

13 UNCLASSIFIED
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Project and Contracting Office (PCO)

06 0635 EDT Jul 04

2207 Apportioned | Committed | Obligated | Expenditure
Report $M $M $M $M

Security and Law Enforcement 3,243 2,976 2,264 1,431 213
Electricity Sector 5,539 2,538 2,405 1,707 111
Oil Infrastructure 1,701 1,701 1,648 916 16
Justice, Public Safety, and Civil Society (less
Democracy) 1,038 825 542 269 14
Democracy 451 451 415 270 8
Education, Refugees, Human Rights, Governance 259 259 229 48 8
Roads, Bridges, and Construction 370 270 246 123 0
Health Care 793 512 474 283 0
Transportation and Telecommunications 500 467 363 71 4
Water Resources and Sanitation 4,148 816 799 450 0
Private Sector Development 184 136 100 42 16
Admin Expense (USAID, CPA Successor) 213 29 29 29 10
TOTAL 18,439 10,980 9,514 5,639 400
CONSTRUCTION
NON-CONSTRUCTION

DEMOCRACY
Total

Data as of 30 Jun

400

14
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Project and Contracting Office (PCO) (Cont.)

40 M Obligated
Trans/Comm 154
367 .
| Committed
4
Ed/Human/Road/Health 551 Od07/1 Comm
| 3 Target
Water Construction
Tasks
Committed
Security/Justice
(Target figures
are for 01 Jul)
Qil
Electric 310
0 300 600 900 1200 1500 1800 2100 2400
$ (Millions)
PMO Web-site Portal:
www.rebuilding-iraq.net
N/P| Data as of 30 Jun 15 UNCLASSIFIED
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Project and Contracting Office (PCO) (Cont.)

06 0635 EDT Jul 04
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() Economy

« On 27 Jun, estimated crude oil export revenue was around $8 Billion for
2004

— Revenues in June affected by attacks on northern and southern
pipelines
 In Jan 04, the Ministry of Planning reported a national unemployment
rate of 28 % and an underemployment rate of 21.6%

* According to a recent poll of Iraqis, 59% said that Iraq’s economic
situation is better than it was before the war

* In the same poll, nearly 59% of respondents expect the economic
situation to improve over the next 6 months

* The Consumer Price Index for May in Iraq declined by 1.2 percent
relative to its level in April

* The New Iraqi Dinar was at 1,460 dinars per dollar on 27 Jun, and has
been stable for over four months

Economic Objectives:

Build Financial Market Structures; Develop Transparent Budgeting And Accounting
Arrangements; Private Sector Initiatives; Lay Foundations For An Open Economy;
Pursue National Strategy For Human Resources Development

N/P
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- Economy (Cont.)

N/P

The Iraq Stock Exchange opened on 24 Jun for the first time since the fall
of the Ba’athist regime

* The mid-market loan program has been launched with the creation of
Iraqg Mid-Market Development Foundation, a separate legal entity that
will channel $140 million of medium term loans to Iraqi companies and
banks

* The Kurdistan Trade Forum was held in London during the last week of
June to promote investment opportunities in the northern governorates
of Iraq

« The Japanese government approved $290 million in emergency grants
for rebuilding infrastructure

— These grants are part of the $1.5 billion aid pledged by Japan last
October

* The Ministry of Finance is implementing a 10 percent hotel and
restaurant tax that will apply to deluxe hotels or first class restaurants.

— USAID assistance has included the development of educational
materials for businesses and training for tax administrators

18 UNCLASSIFIED
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Iraqi Budgeted Spending for 2004

» The following chart shows budgeted Iraqgi spending for 2004, from all
revenue sources:
New OFF
Revised Iraqgi Budget, March 2004 Deposits 2004
Ministry funding in millions of US$ Salaries | Other Operating| Capital Projects | Other | Total Total Budgeted
(inc. FPS) Expenses Total
Finance (with selected major payments)* 17 12,938 184 814| 13,953 1,580 15,533
Public Distribution System 2,400 2,400 200 2,600
Fuel Imports 2,100 2,100 0 2,100
Transfer Payments 1,671 1,671 0 1,671
Foreign Obligations (e.g., reparations) 1,432 1,432 0 1,432
Local/Regional Grants 831 831 0 831
Salaries and Retirement Awards 797 797 0 797
SOE Restructuring and Salary Support 761 761 50 811
Regional Development 600 600 277 877
Nation Building projects 571 571 0 571
Additional Security Projects 500 500 500 1,000
Rapid Regional Response Program 225 225 0 225
CERP 70 70 123 193
All other 981 981 430 1,411
Electricity 8 210 900 - 1,118 315 1,433
Health 230 750 50 - 1,030 0 1,030
Education 682 103 170 - 955 0 955
Transport 7 82 212 - 301 0 301
Housing 37 17 233 - 287 0 287
Oil 5 56 200 - 261 460 721
Public Works 15 21 166 - 202 0 202
Water Resources 19 7 128 - 155 0 155
Interior 367 108 10 - 485 0 485
Justice 42 67 42 - 151 0 151
Defense 77 24 0 - 101 0 101
Other Agencies 265 425 237 - 927 130 1,057
TOTAL 1,773 14,809 2,532 814] 19,926 2,485 22,411
N/P 19 UNCLASSIFIED
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Electricity Overview

Goal Jun 04: 6,000 MW Peak
Deliverable Generation Capacity
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5000 41444292 4q5, 4605 4007
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Megawatts

Due to unforeseen problems, achievement of the Jun goal has
slipped until at least Jul

Spring maintenance program continues resulting in about 620 MW
of generation capacity currently offline for scheduled and 640 MW
for unscheduled maintenance

Data as of 01 Jul 20 UNCLASSIFIED
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Power Production

Mega Watt Hour Production
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Millions of Barrels Per Day (MBPD)

Crude Oil Production

WORKING PAPERS

06 0635 EDT Jul 04
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Weekly Average of 1.815 MBPD Is Below Target of 2.5 MBPD

25 June - 1 July

* Long Term Target (Dec 04): 2.8 - 3.0 MBPD (Pre-War Capacity)
* Pre-War Peak: 2.5 MBPD in Mar 03
* Post-war Peak: 2.595 MBPD on 16 Apr 04
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Crude Oil Exports

Monthly Average of Crude Oil Exports
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» Current Monthly Average: Jun data up to 27 Jun. No data for Jul
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Diesel Supply
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* This week’s average production and imports are 105% of goal
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&) Kerosene Supply
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» This week’s average production and imports are 98% of goal
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Gasoline / Benzene Supply
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* This week’s average production and imports are 90% of goal
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Liquefied Petroleum Gas Supply
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* This week’s average production and imports are 78% of goal
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,@c i Security - Build Justice

" On 30 Jun, Saddam Hussein was formally transferred from US to Iraqi
custody

* On 01 Jul, Saddam Hussein was brought before the Investigative Court of
the Central Criminal Court of Iraq (CCCI) to hear seven preliminary charges
against him for the following crimes:

— Anfal campaign against Kurds, late 1980s
— Gassing Kurds in Halabja, 1988
— Invasion of Kuwait , 1990

— Brutality against Irag’s Kurdish and Shia communities in the aftermath of
the 1991 Gulf War

— Killing political activists over 30 years
— Massacring members of Kurdish Barzani tribe in 1980s
— Killing religious leaders, 1974

» Eleven senior members of Saddam Hussein’s former regime also heard the
charges against them on 01 Jul

Objective: Build Justice

Establish Independent Judiciary; Reform Judicial System; Improve the Penal
System; Establish Commission on Public Integrity; Solidify Real Property Rights
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")) Security - Developments

» Coalition advisors are working with Iraqgi security forces to increase
surveillance and protection of the oil pipelines after recent attacks

* The initial battalion of the Iraq Intervention Force (lIF), which was formerly

known as the Iraq National Task Force, deploy into Baghdad at the end of
Jun

— The lIF is being established, trained and equipped for urban
counterinsurgency operations

— All three battalions of the first IIF brigade will be ready by end of Jul

* The Iraqi National Guard (formerly the Iraqi Civil Defense Corp) are
conducting joint patrols throughout Iraq with Coalition and Iraqi Police
forces

— Focus is on equipping, training, and reconstituting the force

Objectives: Security

Achieve a Secure and Stable Environment; Develop Institutions that are Effective in
Protecting Society and Constitutional Order ; Develop Iraqi Defense Capabilities
and Oversight Mechanism
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Security - Developments (Cont.)

+ Efforts are underway to recruit six additional 400-man public order

battalions as part of the Iraqgi Police Service civil intervention force

— With these additions, the Iraqi Police Service civil intervention force will
total nine public order battalions and two counterinsurgency battalions

A total of 5,085 new IPS recruits have completed the eight week training
course

— Five classes, or over 3,411 students, have graduated from the Jordan
Academy

— Four classes, or 1,674 students, have graduated from the Baghdad
Public Safety Academy

» Approximately 25,000 IPS personnel who served as police under the
former regime have completed a three-week Transitional and Integration
Program taught by Coalition

* IPS officers are also being taught basic criminal investigation, criminal
intelligence, and dignitary protection by Coalition advisors
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Security - Developments (Cont.)

Kl Chart below shows significant insurgent activities in Iraq to 26 Jun, which
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includes attacks using:
— Improvised explosive devices (IED), vehicle-borne IEDs, mortars, rocket
propelled grenades (RPG), and improvised rockets
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Countries with forces in Iraq

WORKING PAPERS

#iy Stability Contributors - OIF

31 TOTAL ~22K
Albania Lithuania
Australia Macedonia
Azerbaijan Moldova
Bulgaria Mongolia
Czech Rep Netherlands
Denmark New Zealand
El Salvador Norway
Estonia Philippines
Georgia Poland
Hungary Portugal
Italy Romania
Japan Singapore
Kazakhstan Slovakia
Korea Thailand
Latvia Ukraine

UK
Data as of 02 Jul
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Countries considering decision
to provide forces for Iraq

5 TOTAL TBD

36 Countries
Potentially Supporting
Iraqi Stability and
Humanitarian Relief
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Endnotes
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2.

10.

11.

12.

13.

14.

15.

16.

17.

42 U.S.C. 1651 et seq.
42 U.S.C. 1701 et seq.

The DBA provides for full disability compensation for two-thirds of a worker’s average
weekly earnings, up to the (current) maximum of $1,030.78 per week. Death benefits are
50% of the employee’s average weekly earnings payable to the surviving spouse or to one
child, and two-thirds of earnings for two or more survivors, up to the weekly maximum.
Benefits may be payable for life and are subject to annual cost-of-living adjustments.

The U.S. Department of Labor’s Employment Standards Administration, Office of
Workers’ Compensation Program, administers the Longshore and Harbor Workers’
Compensation Act and its extensions, which includes Defense Base Act requirements.
The claims include 359 claims for more than four days of work lost and 98 deaths. There
have also been 316 incidents in Kuwait in which companies related to Iraq operations have
logistics and support operations.

If a DBA claim is paid for an injury or death that is determined to be related to a “war risk
hazard” as defined by the War Hazards Compensation Act, the government reimburses the
insurance carrier (or self-insured contractor). Although each DBA claim’s coverage must
be adjudicated, most claims from civilian contractor and subcontractor employees

performing work in Iraq will meet the standard of the Act.

Data may be included in an upcoming CPA-IG review of insurance and security for
contractor employees.

Iraq Transition Planning Team (ITPT) Briefing for the Secretary of Defense, April 19, 2004
ITPT OPLAN SOVEREIGN IRAQ Version 3.0, June 11, 2004

The President directed, by memorandum, the transfer of unobligated balances on June 29,
2004, except for amounts made available to CPA-IG.

Transitional Administrative Law, March 8, 2004

Ibid.

Ibid

ITPT OPLAN SOVEREIGN IRAQ Version 3.0 CH 01, dtd July 2, 2004
CPA-1G March 30, 2004 Quarterly Report

Deposits in the IRFFI were considered obligated.

U.S Treasury estimate of $3,687 millions as of March 17, 2004

Office of the Inspector General Coalition Provisional Authority
July 30, 2004 Report to Congress



18. While estimates are based on the best governmental and international sources, given the
complexity of this issues they should be considered approximate.

19. Ibid.
20. Ibid.
21. Earlier UN figures revised from $852 million to $849 million

22. The IMF legally does not provide loans but rather assistance, although money provided will
often be required to be paid back.

Office of the Inspector General Coalition Provisional Authority
July 30, 2004, Report to Congress





